
   
 

 

 

 

 

800 MHZ TRANSITION ADMINISTRATOR, LLC 
QUARTERLY PROGRESS REPORT 

FOR THE QUARTER ENDED SEPTEMBER 30, 2008 

 
 
 

 
 

DECEMBER 9, 2008 

 

 



  Quarterly Progress Report  
  for the Quarter Ended September 30, 2008 

i 
 

Brett Haan, Managing Director 
BearingPoint, Inc. 
1676 International Drive 
McLean, VA 22102 
T: 703.747.4968 
Brett.Haan@BearingPoint.com 
 
 
Kamesh Mullapudi, Senior Manager 
BearingPoint, Inc. 
1676 International Drive 
McLean, VA 22102 
T: 703.747.6820 
Kamesh.Mullapudi@BearingPoint.com 

 

 

Robert B. Kelly, Partner 
Squire, Sanders & Dempsey L.L.P. 
1201 Pennsylvania Ave., NW 
Washington, DC 20004 
T: 202.626.6216 
F: 202.626.6780 
rkelly@ssd.com 

Douglas L. Povich, Partner 
Squire, Sanders & Dempsey L.L.P. 
8000 Towers Crescent Dr. 14th Floor 
Tysons Corner, VA  22182 
T: 703.720.7888 
F: 703.720.7801 
dpovich@ssd.com 

Alan J. (Joe) Boyer, President 
Baseline Wireless Services, LLC 
2770 Arapahoe Road, Suite 132-133 
Lafayette, CO 80026 
T: 303.444.1480 
F: 888.361.0603 
JBoyer@BaselineTelecom.com 

 



  Quarterly Progress Report  
  for the Quarter Ended September 30, 2008 
 

ii 
 

TABLE OF CONTENTS 
 

OVERVIEW................................................................................................................................. 1 

I. PROGRAM-WIDE SNAPSHOT AND RECENT DEVELOPMENTS ..................... 4 
A. Program Wide Snapshot ....................................................................................................4 

1. Frequency Reconfiguration Agreement (“FRA”) Negotiations........................................ 4 
2. Reconfiguration Implementation ...................................................................................... 5 

B. Recent Developments ........................................................................................................7 
1. Requests for Waiver of June 26, 2008 Deadline............................................................... 7 
2. Puerto Rico Band Plan...................................................................................................... 8 
3. Sprint Nextel’s Monthly Reports ...................................................................................... 8 
4. Border Areas..................................................................................................................... 9 

II. QUARTERLY UPDATE............................................................................................... 12 
A. Wave Update....................................................................................................................12 

1. Stage 1 (Channels 1-120)................................................................................................ 12 
2. Stage 2 (NPSPAC and Public Safety Expansion Band).................................................. 14 
3. Canadian Border Regions ............................................................................................... 20 

B. Program Financial Information........................................................................................22 
1. Reconfiguration Expenditures ........................................................................................ 23 
2. Letters of Credit .............................................................................................................. 24 
3. External Audit................................................................................................................. 25 
4. Transition Administrator................................................................................................. 25 
5. Review and Status of Reconfiguration Completion Certifications ................................. 25 

C. Specialized Support Functions.........................................................................................27 
1. Stakeholder Inquiries ...................................................................................................... 28 
2. TA-Produced Materials and the TA’s Website............................................................... 28 
3. Outreach Events and TA-Sponsored Education and Training ........................................ 29 
4. Frequency Reconfiguration Agreement Review............................................................. 30 

III. APPENDICES................................................................................................................ 31 
 

APPENDIX 1 Status of Negotiations for Licensees in Channels 1-120: Milestones 
Completed by Number of Frequency Reconfiguration Agreements, 
Per Wave, Per Region, as of September 30, 2008  



  Quarterly Progress Report  
  for the Quarter Ended September 30, 2008 

iii 
 

APPENDIX 2 Status of Reconfiguration for Licensees in Channels 1-120, the 
Expansion Band, NPSPAC Channels, and the Southeast ESMR Band: 
Milestones Completed by Number of Call Signs, Per Wave, Per 
Region, as of September 30, 2008 and Maps of Channels 1-120 
Clearing, Expansion Band Reconfiguration Status, and Southeast 
ESMR Band Reconfiguration Status 

APPENDIX 3 Status of Negotiations for Licensees in NPSPAC Channels: Milestones 
Completed by Number of Frequency Reconfiguration Agreements, 
Per Wave, Per Region, as of September 30, 2008 

APPENDIX 4 Entities Filing Expansion Band Elections, as of September 30, 2008 

APPENDIX 5 Call Sign-Related Reconfiguration Information, as of September 30, 
2008  

APPENDIX 6 Status of Frequency Reconfiguration Agreement Review for Channels 
1-120, Per Wave, Per Region, as of September 30, 2008 

APPENDIX 7 Status of Frequency Reconfiguration Agreement Review for NPSPAC 
Channels, Per Wave, Per Region, as of September 30, 2008 

APPENDIX 8  Summary of FRAs and PFAs that have Closed, as of September 30, 
2008   

APPENDIX 9  800 MHz Transition Administrator, LLC Fees and Expenses through 
September 30, 2008 

 



  Quarterly Progress Report  
  for the Quarter Ended September 30, 2008 
 

1 
 

OVERVIEW 

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress 
Report to the Federal Communications Commission (“FCC”) regarding the progress of the 
reconfiguration of the 800 MHz band for the quarter ended September 30, 2008.  Pursuant to the 
FCC’s Reconfiguration Orders,1 the TA, as the manager of the reconfiguration effort, is required 
to report on a quarterly basis the progress of band reconfiguration.2 

The band reconfiguration program generally consists of two broad stages of activity:  the 
clearing of 806-809 MHz/851-854 MHz (Channels 1-120) and the relocation of Public Safety’s 
NPSPAC channel users to this vacated spectrum.  There are two phases of reconfiguration for 
each of these stages – the negotiation phase that results in a Frequency Reconfiguration 
Agreement (“FRA”) between the licensee and Sprint Nextel and the implementation phase that 
consists of the physical reconfiguration of the radio systems. 

Section I.A. of this report provides a program-wide “snapshot” summarizing the status of 
the band reconfiguration program.  That section describes two measures of program progress: 
FRA negotiations and reconfiguration implementation.  It also describes major developments in 
the program that occurred during the period covered by this report. 

In addition, based on developments occurring during the third quarter, the TA makes the 
following general observations and recommendations that it believes will assist licensees 
participating in the program. 

First, the TA encourages all parties in the reconfiguration process – licensees, vendors, 
consultants, and Sprint Nextel – to intensify their efforts to complete the remaining 
reconfigurations.  All stakeholders must take note that the June 26, 2008 program completion 
deadline has passed and non-border licensees are conducting reconfiguration pursuant to an FCC 
waiver of that deadline.  Because non-border licensees that are still involved in reconfiguration at 
this stage of the program are officially in “overtime,” they should focus on finishing 
reconfiguration as quickly as possible.  Licensees that do not yet have an FRA should redouble 
their efforts to complete their planning activities, submit a cost estimate, and finish FRA 

                                                 
1 Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order, 
Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004) (“Report and Order”); as amended 
by Erratum, WT Docket No. 02-55 (rel. Sept. 10, 2005); Second Erratum, 19 FCC Rcd 19651 (2004); “Commission 
Seeks Comment on Ex Parte Presentations and Extends Certain Deadlines Regarding the 800 MHz Public Safety 
Interference Proceeding,” Public Notice, 19 FCC Rcd 21492 (2004); Third Erratum, 19 FCC Rcd 21818 (2004); 
Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120 (2004) (“Supplemental Order”); Erratum, 
WT Docket No. 02-55 (rel. Jan. 19, 2005); Memorandum Opinion and Order, 20 FCC Rcd 16015 (2005) 
(“Memorandum Opinion and Order”); Second Memorandum Opinion and Order, 22 FCC Rcd 10467 (2007); 
Erratum, WT Docket No. 02-55 (rel. July 26, 2007); Third Memorandum Opinion and Order, 22 FCC Rcd 17209 
(2007) (“Third Memorandum Opinion and Order”); “FCC Announces Supplemental Procedures and Provides 
Guidance for Completion of 800 MHz Rebanding,” Public Notice, 22 FCC Rcd 17227 (2007) (“September 12, 2007 
Public Notice”); Second Report and Order, 23 FCC Rcd 7605 (2008) (“Second Report and Order”); Erratum, WT 
Docket No. 02-55 (rel. May 28, 2008) (collectively “Reconfiguration Orders”). 
2 47 C.F.R. § 90.676(b)(3).   



  Quarterly Progress Report  
  for the Quarter Ended September 30, 2008 

2 
 

negotiations.  The outstanding FRAs are delaying implementation in some regions, especially in 
places with extensive interoperability.  In addition, the TA has not been able to hold an 
Implementation Planning Session (“IPS”) in those regions to develop a consolidated regional 
implementation schedule due to the delays in completing FRA negotiations.  Licensees that are 
in the implementation phase should attend an IPS in their region and continue to move forward 
with and complete their implementation activities in accordance with the regional schedule 
developed at the IPS. 

Second, the TA continues to actively monitor, track, and report on licensees’ 
reconfiguration implementation progress.  The TA contacts licensees to get status updates, to 
determine if their implementation is proceeding as planned and on schedule, and to obtain 
information about issues which may affect their implementation activities or impede progress.  
The TA encourages licensees to be responsive to the TA’s requests for such information.  
Licensees are directed to the guidance on the TA’s website regarding licensee progress 
reporting. 3   If a licensee encounters an implementation issue or a delay in its individual 
implementation schedule, it should inform the TA.  The TA will be providing implementation 
reports to licensees in each region, which will include an updated regional implementation 
schedule.  This will enable licensees in a region to continue to proceed with their implementation 
activities in a coordinated manner.  

Third, delays between a licensee’s completion of reconfiguration implementation and 
closing of its FRA remain an issue.  These delays include time spent to complete the Actual Cost 
Reconciliation (“ACR”) Process, filings with the FCC, and Completion Certifications.  The 
length of the delays can range from a few months to more than a year.  Additional information is 
available in Section II.B.5. of this report.  The TA encourages licensees and Sprint Nextel to 
complete these activities in a more timely manner.  The TA has developed an Actual Cost 
Reconciliation Webinar to enhance licensee understanding of the process from start to finish.  
Licensees are encouraged to register on the TA’s website for an upcoming ACR Webinar.  There 
is an ACR Fact Sheet on the TA’s website that outlines documentation requirements.4   In 
addition, the TA has developed a Reconfiguration Completion Checklist, which assists licensees 
in understanding what is required from start to finish of the reconfiguration process.5  It is 
important that licensees fully understand the process and avoid prolonging their reconfigurations 
simply because of a misunderstanding of the process. 

Fourth, the 30-month reconfiguration period for licensees in the U.S.-Canada border 
regions began on October 14, 2008.  In the Second Report and Order, the FCC directed the TA 
to develop, by October 14, 2008, a detailed region-by-region timetable with sequential 
milestones for completion of each stage of the implementation process.  The TA submitted its 

                                                 
3 The Licensee Progress Reports Fact Sheet is available at 
http://www.800TA.org/content/PDF/reconfiguration_materials/Licensee_Progress_Reporting.pdf. 
4 The Actual Cost Reconfiguration Fact Sheet is available at 
http://www.800TA.org/content/PDF/reconfiguration_materials/Actual_Cost_Reconciliaton_Fact_Sheet.pdf. 
5 The Reconfiguration Completion Checklist is available on the TA’s website at 
http://www.800TA.org/content/PDF/reconfiguration_materials/reconfiguration_completion_checklist.pdf.  
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Implementation Plan and Timetable for the Reconfiguration of the 800 MHz Band in the U.S.-
Canada Border Regions (“Implementation Plan”) to the FCC on October 1, 2008.6  The FCC 
approved the TA’s Implementation Plan by an October 10, 2008 Public Notice. 7   The 
Implementation Plan sets forth the timing and sequence for planning, negotiations, and 
implementation for Canadian border region licensees.  The Implementation Plan establishes two 
stages for the reconfiguration of Canadian border licensees, based upon the type of licensee, 
rather than the frequencies a licensee will be reconfiguring.  Stage 1 includes non-public safety 
licensees, such as Business Industrial Land Transportation (“B/ILT”) and Specialized Mobile 
Radio (“SMR”) licensees.  Stage 2 is comprised of both NPSPAC and non-NPSPAC public 
safety licensees. 

In addition to developing the Implementation Plan, the TA started the process of 
Canadian border region reconfiguration during the third quarter by determining replacement 
frequency proposals, publishing guidance for licensees and updated forms on its website, 
meeting with affected licensees, and preparing for the mediation period.  The TA mailed 
Frequency Proposal Reports (“FPRs”) to Stage 1 Canadian border region licensees in October 
2008.  The TA met with Canadian border region licensees in Ohio, Michigan, and New York to 
discuss the band plan and the reconfiguration process.   

Canadian border region licensees seeking planning funding were required to submit a 
Request for Planning Funding (“RFPF”) by the October 14, 2008 deadline established by the 
FCC in the Second Report and Order.  Licensees that submit an RFPF after October 14, 2008 
must request an extension of this deadline from the FCC.  Licensees submitting RFPFs that did 
not have a Planning Funding Agreement (“PFA”) by October 14, 2008 were placed into an 
expedited negotiation and mediation process.  For those licensees that do not require a PFA, the 
TA, as directed by the FCC,8 announced applicable negotiation schedules in the Implementation 
Plan.  The TA encourages Canadian border region licensees to move forward with their planning 
or negotiation activities (as applicable) and to contact the TA if they require assistance as they 
advance through the reconfiguration process.  

                                                 
6 800 MHz Transition Administrator, LLC, Implementation Plan and Timetable for the Reconfiguration of the 800 
MHz Band in the U.S.-Canada Border Regions, WT Docket No. 02-55 (filed Oct. 1, 2008), available at 
http://www.800TA.org/content/PDF/other/Implementation_Plan_and_Timetable_CBR.pdf (“Implementation 
Plan”). 
7 “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz Band 
Reconfiguration in Regions Along the U.S.-Canada Border will Commence on October 14, 2008,” Public Notice, 
WT Docket No. 02-55, DA 08-2280 (rel. Oct. 10, 2008) (“Canadian Border Public Notice”). 
8 See Second Report and Order at ¶ 42. 
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I. PROGRAM-WIDE SNAPSHOT AND RECENT DEVELOPMENTS 

This section of the Quarterly Progress Report provides a program-wide snapshot that 
summarizes the status of the 800 MHz band reconfiguration program, discusses recent 
developments, identifies program-wide issues, and describes specific actions that the FCC and 
the TA have taken to address issues identified to date. 

A. Program Wide Snapshot 

1. Frequency Reconfiguration Agreement (“FRA”) Negotiations 

The TA generally measures the progress of Frequency Reconfiguration Agreement 
(“FRA”) negotiations in two ways:  (1) the number of FRAs that have been negotiated and 
agreed to between incumbent licensees and Sprint Nextel and submitted to the TA; and (2) the 
number of call signs included in those FRAs. 

An FRA specifies the reconfiguration activities and related costs for each licensee as well 
as the frequencies to be cleared.  The bar chart below depicts the number of non-border FRAs 
that have been negotiated and submitted to the TA for Stage 1 (Channels 1-120 and Southeast 
ESMR channels) licensees and Stage 2 (NPSPAC and Public Safety Expansion Band) licensees. 

Chart 1: Non-border FRAs Submitted to the TA as of September 30, 20089 
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• Stage 1: 99 percent of non-border FRAs have been submitted to the TA 

• Stage 2: 78 percent of non-border FRAs have been submitted to the TA (an increase 
from 72 percent as of June 30, 2008) 

                                                 
9 Sprint Nextel is the data source for the number of expected FRAs.  The estimate of total FRAs does not currently 
include all FRAs for licensees affected by the international border areas for Canada and Mexico. 



  Quarterly Progress Report  
  for the Quarter Ended September 30, 2008 

5 
 

For the program as a whole, 1,591 FRAs have been submitted to the TA out of a total of 
1,787 FRAs expected for non-border licensees in Stages 1 and 2.  This equates to 89 percent of 
all expected FRAs (an increase from 86 percent as of June 30, 2008). 

Another indication of progress is the number of FCC licenses (each license has a unique 
call sign) included in FRAs.  The chart below shows the number of call signs with frequencies in 
the Channels 1-120 and NPSPAC bands included in FRAs submitted to the TA. 

Chart 2: Call Signs in Submitted FRAs by Band10 
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The relatively greater number of outstanding Channels 1-120 call signs not in FRAs 
shown in this chart, as compared to the number of outstanding FRAs, reflects the significant 
number of call signs to be reconfigured that are located in, or affected by, the Canadian and 
Mexican border areas.  For NPSPAC, the difference is again the border factor (both Canadian 
and Mexican) as well as an indication that a number of the outstanding non-border FRAs are for 
large systems with multiple call signs. 

2. Reconfiguration Implementation 

The TA generally measures the status of reconfiguration implementation (physical 
reconfiguration) progress in two ways:  (1) the number of FRAs for which reconfiguration 
implementation is complete; and (2) the number of call signs that Sprint Nextel reports as being 
cleared by licensees.11 

                                                 
10 This chart includes call signs within the Canadian and Mexican border regions.  Data is based on the FCC’s 
Universal Licensing System (“ULS”) database.  This chart does not include Expansion Band call signs. 
11 Cleared means that the licensee has retuned its base stations to its new channel assignments and commenced 
system operations on the new channels. 
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The bar chart below depicts the number of non-border FRAs for Stages 1 and 2 licensees 
for which Sprint Nextel has reported that physical reconfiguration is complete. 

Chart 3: Non-border FRAs with Reconfiguration Implementation Complete 

 
 

With Sprint Nextel reporting that physical reconfiguration is complete for 95 percent of 
non-border Channels 1-120 FRAs, Stage 1 is nearing completion, except for the border areas.  
63.8 percent of the Stage 1 site-specific call signs were reported by Sprint Nextel as being 
cleared by licensees as of September 30, 2008.  The difference between the numbers by 
percentages of call signs compared to the numbers by percentages of FRAs is because the FRA 
statistics do not include agreements in border areas, while the call sign statistics do include call 
signs in border areas.12  

NPSPAC reconfiguration implementations often involve complex system designs and 
interoperability requirements among numerous licensees in a region and generally require more 
time and coordination than was needed for Stage 1.  Stage 2 implementation continues to see 
steady progress.  During the third quarter, there were an additional 63 Stage 2 FRAs for which 
licensees reported their physical retunes as complete.  As of September 30, 2008, there were 261 
FRAs (30 percent) for which non-border Stage 2 licensees had completed their physical retunes 
and transitioned to their new channels.  10.5 percent of Stage 2 call signs were reported by Sprint 
Nextel as being cleared by licensees as of September 30, 2008.  The retuning of base stations to 
the licensee’s new channel assignments and commencement of system operations on the new 
channels is a significant milestone because it means that the main goal of the reconfiguration 
process – separating Public Safety and commercial cellular operations – has been achieved. 

                                                 
12 There are also a small number of call signs in Wave 1 and 2 that are in the FCC-defined border areas that are not 
included in FRA data. 
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B. Recent Developments 

1. Requests for Waiver of June 26, 2008 Deadline 

In response to the FCC’s January 17, 2008 Public Notice13 directing non-border licensees 
that require additional time past June 26, 2008 to complete rebanding to request a waiver of the 
deadline, 724 requests for waiver have been filed with the FCC’s Public Safety and Homeland 
Security Bureau (“PSHSB”) as of September 30, 2008.  The TA has created a webpage that 
provides information on the requests for waiver received by the TA.  The link to this page can be 
found on the TA’s website at http://www.800TA.org/content/documents/waiver_requests.asp.   

Licensees that were unable to propose a specific implementation timetable because they 
had not completed FRA negotiations as of the filing deadlines filed requests for “interim” waiver.  
In its June 17, 2008 Orders, the PSHSB generally granted the interim requests, conditioned on 
the licensee filing a supplemental waiver request by July 18, 2008.14  Many licensees filed 
supplemental requests for waiver in July 2008.  

The remaining licensees have an executed FRA and filed “standard” requests for waiver 
requesting various dates for completing their reconfiguration implementation, ranging from a 
few months to a few years beyond June 2008.  For the standard requests for waiver, the PSHSB 
generally granted waivers until July 1, 2009. 15   Licensees are expected to complete their 
reconfiguration activities in accordance with the implementation schedule proposed in their 
request for waiver, and any changes to this schedule should be communicated to the FCC and the 
TA.  

The table below contains statistics about the requests for waiver. 

Table 1: Requests for Waiver of the June 26, 2008 Deadline, as of September 30, 2008 

Wave 
Total Number 
of Requests Interim 

Interim 
Supplemental16 Standard 

Standard 
Supplemental 

1 247 75 21 172 31 
2 158 65 32 93 5 
3 267 122 62 145 17 
4 52 21 10 31 5 

Total Requests 724 283 125 441 58 
 
                                                 
13 See “Federal Communications Commission Provides Guidance for Submission of Requests for Waiver of June 26, 
2008 Deadline for Completion of 800 MHz Rebanding,” Public Notice, 23 FCC Rcd 664 (2008). 
14 See e.g., Improving Public Safety Communications in the 800 MHz Band; Requests for Interim Waiver of the 
June 26, 2008 Rebanding Deadline – Wave 1 Public Safety Regions, WT Docket No. 02-55, Order, DA 08-1427 
(rel. June 17, 2008). 
15 See e.g., Improving Public Safety Communications in the 800 MHz Band; Requests for Waiver of the June 26, 
2008 Rebanding Deadline – Wave 1 Public Safety Regions, WT Docket No. 02-55, Order, DA 08-1428 (rel. June 
17, 2008). 
16 Supplemental filings for Interim or Standard Requests for Waiver are made by licensees to update requested dates 
or provide additional information regarding their original Request for Waiver filing. 
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With regard to Sprint Nextel’s June 17, 2008 Petition for Relief seeking to remain on its 
800 MHz Interleaved Band (809-815/854-860 MHz), Expansion Band (815-816/860-861 MHz), 
and Guard Band (816-817/861-862 MHz) (collectively, the “Mid-Band”) channels beyond June 
26, 2008, the FCC released an Order on October 30, 2008 granting a waiver allowing Sprint 
Nextel to relinquish its Mid-Band spectrum in stages, tied to the rebanding progress of NPSPAC 
licensees in each NPSPAC region.17  The FCC set a deadline of March 31, 2010 by which Sprint 
Nextel must relinquish all of its non-border Interleaved Band spectrum.  The FCC tasked the TA 
with monitoring the clearing process.  

2. Puerto Rico Band Plan 

On June 30, 2008, the PSHSB adopted a “Second Further Notice of Proposed Rule 
Making” that sought comment on proposals for establishing a reconfigured 800 MHz band plan 
in Puerto Rico.18  The PSHSB sought comment on the alternative band plan and negotiation 
timetable that the TA proposed in an October 19, 2007 filing and on potential alternatives.  
Comments were filed on August 8, 2008 and reply comments were filed on August 22, 2008.  

3. Sprint Nextel’s Monthly Reports 

The FCC’s Third Memorandum Opinion and Order required Sprint Nextel to file 
monthly reports with the FCC and the TA on its clearing of Channels 1-120 spectrum.19  During 
the third quarter, Sprint Nextel filed reports on July 1, August 1, and September 2, 2008.  Sprint 
Nextel also filed a report on October 1, 2008, in which it reported that it has cleared all non-
Sprint Nextel, non-SouthernLINC incumbent licensees from Channels 1-120 in 47 NPSPAC 
regions (unchanged since July 1, 2008) and that more than 97 percent of Stage 1 licensees have 
been retuned.20  Sprint Nextel reported that of the nine remaining NPSPAC regions or U.S. 
Territories, seven of these regions have three or fewer Channels 1-120 licensees that remain to be 
retuned.  For Stage 2, Sprint Nextel’s October report provided a list of 269 NPSPAC licensees 
(up from 234 licensees as of July 1, 2008) that have agreed upon a date with Sprint Nextel by 
which Sprint Nextel will clear Channels 1-120 and have established with Sprint Nextel a firm 
date for starting and completing their physical retuning work and noted that many have finished 
their retunes. 

                                                 
17  See Improving Public Safety Communications in the 800 MHz Band, Relinquishment By Sprint Nextel of 
Channels in the Interleaved, Expansion, and Guard Bands, WT Docket No. 02-55, Order, FCC 08-253 (rel. Oct. 30, 
2008). 
18 Improving Public Safety Communications in the 800 MHz Band, WT Docket 02-55, Second Further Notice of 
Proposed Rule Making, DA 08-1530 (rel. June 30, 2008). 
19 See Third Memorandum Opinion and Order at ¶¶ 29-31.  The reports must include the following information:  (1) 
the number of licensees that have been cleared from Channels 1-120 and the number that remain to be cleared; (2) 
the number of Channels 1-120 frequencies being used by Sprint Nextel in its own network and the number it has 
vacated; and (3) information regarding requests by NPSPAC licensees for Sprint Nextel to vacate Channels 1-120 
frequencies. 
20 See Sprint Nextel Corporation, “Sprint Nextel’s Status Report on 800 MHz Band Reconfiguration,” WT Docket 
No. 02-55, at 1 (filed October 1, 2008). 
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4. Border Areas 

a. Canada 

On May 9, 2008, the FCC released a Second Report and Order that established a 
reconfigured 800 MHz band plan in the U.S.-Canada border regions.  The FCC established a 30-
month transition period, of which the planning and negotiation process is expected to take 
approximately seven to eight months and implementation would take approximately 22 to 23 
months.  On October 10, 2008, the FCC issued a Public Notice announcing that the 30-month 
transition period would begin on October 14, 2008 and end on April 14, 2011.21 

The FCC directed the TA to develop, by October 14, 2008, a more detailed region-by-
region timetable with sequential milestones for completion of each stage of the implementation 
process.  The TA submitted its Implementation Plan and Timetable for the Reconfiguration of 
the 800 MHz Band in the U.S.-Canada Border Regions (“Implementation Plan”) to the FCC on 
October 1, 2008.22  The PSHSB approved the TA’s proposed Implementation Plan in the October 
10, 2008 Public Notice.23  The Implementation Plan sets forth the timing and sequence for 
planning, negotiations, and implementation for Canadian border region licensees.  It establishes 
two stages for the reconfiguration of Canadian border licensees, based upon the type of licensee, 
rather than the frequencies a licensee will be reconfiguring.  Stage 1 includes non-public safety 
licensees, such as Business Industrial Land Transportation (“B/ILT”) and Specialized Mobile 
Radio (“SMR”) licensees.  Stage 2 is comprised of both NPSPAC and non-NPSPAC public 
safety licensees.  The table below shows the key dates for reconfiguration in the Canadian border 
regions.   

Table 2: Key Dates for Canadian Border Region Reconfiguration 

Licensee Stage / 
Planning Funding 

Requested 

RFPF 
Latest 

Submission 
Date 

PFA 
Planning 

Start Date/ 
TA 

Designated 
Date 

Cost 
Estimate 

Due Date – 
Licensees 
with <5,000 

Units 

Cost 
Estimate 

Due Date – 
Licensees 

with 5,001 to 
10,000 Units 

Cost 
Estimate Due 

Date – 
Licensees 

with >10,000 
Units 

Stage 1 or 2 – 
Licensees Requesting 
Planning Funding 

10/14/2008 

The later of 
TA approval 
of the PFA, 
or receipt of 

FPR(s) 

90 Days from 
the planning 

start date 

100 Days 
from the 

planning start 
date 

110 Days from 
the planning 

start date 

Stage 1 – Licensees 
without PFAs N/A 10/14/2008 1/12/2009 1/22/2009 2/1/2009 

Stage 2 – Licensees 
without PFAs N/A 1/15/2009 4/15/2009 4/27/2009 5/5/2009 

 

                                                 
21 See Canadian Border Public Notice. 
22 See Implementation Plan. 
23 See Canadian Border Public Notice. 
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Licensees in the Canadian border regions and licensees adjacent to the border regions that 
have not previously received replacement frequencies will be receiving a Frequency Proposal 
Report (“FPR”) from the TA that will identify their frequencies designated for reconfiguration 
and detail their proposed replacement frequencies.  The TA mailed FPRs to Stage 1 licensees in 
October 2008.  The TA is currently analyzing replacement frequencies for Stage 2 licensees.  To 
identify the most appropriate replacement frequencies for Stage 2 licensees, the TA will 
coordinate information gathering and planning with the NPSPAC Regional Planning Committees, 
public safety licensees, and Sprint Nextel. 

Stage 1 or 2 licensees requesting planning funding were required to submit an RFPF by 
October 14, 2008 and negotiate a PFA with Sprint Nextel.  Licensees that submit an RFPF after 
October 14, 2008 must request an extension of this deadline from the FCC.  As of September 30, 
2008, 20 PFAs, with a total contract value of $5.5 million, were submitted to the TA by licensees 
in the Canadian border region or adjacent to the border regions.  Licensees submitting RFPFs 
that did not have a PFA by October 14, 2008 were placed into an expedited negotiation and 
mediation process pursuant to procedures set forth in the FCC’s Second Report and Order and in 
the TA’s Alternative Dispute Resolution (“ADR”) Plan.24  The licensee and Sprint Nextel have 
an additional 30 days from October 14, 2008 to continue PFA negotiations under the monitoring 
of a TA mediator.  If, at the end of the 30 day period, there is no agreement on a PFA, the 
licensee and Sprint Nextel will participate in active mediation for 20 days.  After reaching 
agreement on a PFA, such licensees will be required to complete planning and submit a cost 
estimate within 90 to 110 days, depending on the number of subscriber units in their system, of 
the later of TA approval of the PFA or receipt of an FPR.  Licensees should commence their 
planning activities prior to receiving their FPRs and can perform certain non-frequency-
dependent planning activities, such as conducting inventory and non-frequency-specific 
engineering and implementation planning. 

The TA’s Implementation Plan designated October 14, 2008 as the official planning start 
date for Stage 1 licensees that do not require a PFA.  Such licensees should begin planning 
activities and submit a cost estimate for their reconfiguration to Sprint Nextel within 90 to 110 
days, depending on the number of subscriber units in their system.  Specific cost estimate due 
dates appear in Table 2 above. 

The TA encourages Stage 2 licensees that do not require a PFA to start their planning 
early and prior to the commencement of the official planning start date of January 15, 2009.  
Such licensees should commence their planning activities prior to receiving their FPRs and can 
perform certain non-frequency-dependent planning activities, such as conducting inventory and 
non-frequency-specific engineering and implementation planning. 

Once a licensee’s planning is complete and a cost estimate is submitted to Sprint Nextel, 
the licensee and Sprint Nextel have 30 days for FRA negotiations.  If they are unable to negotiate 
an FRA within 30 days, the parties will participate in active mediation for 20 days.  

                                                 
24 See Second Report and Order at ¶ 40; see also 800 MHz Transition Administrator, LLC, Alternative Dispute 
Resolution Plan (version 1.6), WT Docket No. 02-55, at 20-21 (filed June 23, 2008) (“ADR Plan”). 
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b. Mexico 

The band plan for the U.S.-Mexico border region is still under development.  
Accordingly, the FCC issued a Public Notice on October 1, 2008 modifying the schedule for 
border area non-NPSPAC (Stage 1) and NPSPAC (Stage 2) licensees in the U.S.-Mexico border 
region.25  The FCC extended the negotiation period until January 1, 2009 and postponed the start 
of the mediation period until January 2, 2009 for such licensees.  The FCC also extended the 
filing freeze on new applications in the U.S.-Mexico border region until February 13, 2009. 

During the extended negotiation periods, the FCC has encouraged Wave 4 licensees 
affected by the Mexican border region to engage in planning and negotiation activities to the 
extent that they are not frequency-dependent and would not result in unnecessary duplication of 
costs.26  If planning funding is required, licensees will need to submit a Request for Planning 
Funding to the TA and negotiate a PFA with Sprint Nextel.  Licensees may submit an RFPF 
prior to receiving replacement frequencies. As of September 30, 2008, 8 PFAs, with a total 
contract value of $4.1 million, were submitted to the TA by licensees in the Mexican border 
region or adjacent to the border regions. 

                                                 
25 See “Public Safety and Homeland Security Bureau Extends 800 MHz Rebanding Negotiation Period for Wave 4 
Border Area NPSPAC and Non-NPSPAC Licensees Along the U.S.-Mexico Border,” Public Notice, WT Docket 
No. 02-55, DA 08-2218 (rel. Oct. 1, 2008). 
26 See id. 
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II. QUARTERLY UPDATE 

This section highlights the key areas within each wave and provides financial and support 
information about the program. 

A. Wave Update 

This section presents further detail about the status of negotiations and reconfiguration 
implementation for licensees.  The pace of progress in implementing reconfiguration of Stage 1 
systems has a direct effect on the pace of reconfiguration for Stage 2 systems.  Stage 1 licensees 
must be relocated off their frequencies in the lower 1-120 channel portion of the 800 MHz band, 
before Stage 2 NPSPAC licensees can move to their new frequencies in that portion of the 800 
MHz band.  This interdependency of reconfiguration progress between Stages 1 and 2 is 
consistent across all four waves. 

1. Stage 1 (Channels 1-120) 

a. Planning and Negotiations 

Most Stage 1 licensees included planning costs (if any) in their FRAs, but some 
negotiated Planning Funding Agreements (“PFAs”) with Sprint Nextel.  As of September 30, 
2008, 55 PFAs, with a total contract value, including amendments, of $7.6 million, were 
submitted to the TA for non-border Stage 1 licensees.27   

The negotiation of Stage 1 Frequency Reconfiguration Agreements is virtually 
completed, largely with the exception of border area licensees.  As of September 30, 2008, 908 
FRAs (99 percent) have been submitted to the TA out of the 916 FRAs anticipated for Stage 1 
licensees in all waves.  The contract value of these FRAs, including amendments, totals $75.8 
million. 

In Stage 1, there were a total of six mediation dockets (or “cases”) pending as of 
September 30, 2008 out of the 487 mediation dockets opened for Stage 1 licensees.  This 
includes two mediations in Wave 3 and four in Wave 4.28  The pending mediation dockets fall 
into one of the following categories:  (1) the mediation resulted in a PFA with an FRA still to be 
negotiated upon the completion of the planning contemplated by the PFA; or (2) the parties 
reached agreement, but had not yet executed an FRA.  As of September 30, 2008, 17 Stage 1 
mediations (3.5 percent) had been referred to the FCC for de novo review, of which eight were 
settled by the parties prior to a decision by the FCC. 

                                                 
27 Stage 1 PFA counts and total contract value appear lower than what was reported in the Quarterly Progress Report 
for the Quarter Ended June 30, 2008.  This is due to 7 PFAs with a total contract value of $2.7 million now being 
reported as border region PFAs. 
28 The remaining mediation dockets in Wave 4 include several Wave 3, Stage 1 licensees whose Gulf Coast Wave 
Change Requests were granted in June 2006, resulting in the licensee’s negotiations and reconfiguration 
implementation being moved to Wave 4, Stage 1. 
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b. Reconfiguration Implementation 

As of September 30, 2008, Sprint Nextel reported that physical reconfiguration is 
complete for 871 Stage 1 FRAs out of the 916 FRAs anticipated for Stage 1, which is 95 percent 
of non-border Channels 1-120 FRAs (an increase from 94 percent as of June 30, 2008).  Only 45 
non-border Stage 1 FRAs have not completed physical reconfiguration.  

As of September 30, 2008, 63.8 percent (up from 63.4 percent as of June 30, 2008) of the 
Stage 1 Channels 1-120 site-specific call signs were reported by Sprint Nextel as being cleared 
by licensees.  The difference between the numbers by percentages of call signs compared to the 
numbers by percentages of FRAs is because the FRA statistics do not include agreements in 
border areas, while the call sign statistics do include call signs in border areas. 29   As of 
September 30, 2008, there were 30 NPSPAC regions that reported that 100 percent of the 
Channels 1-120 call signs were cleared. 

Map 1 below shows the progress of clearing Channels 1-120 to allow relocation of the 
NPSPAC band, with significant progress in all areas of the country outside the areas affected by 
international borders. 

                                                 
29 There are also a small number of call signs in Wave 1 and 2 that are in the FCC-defined border areas that are not 
included in FRA data. 
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Map 1: Channels 1-120 Locations and Reconfiguration Status, by NPSPAC Region as of 
September 30, 200830 

 
 

2. Stage 2 (NPSPAC and Public Safety Expansion Band) 

a. Planning and Negotiations 

In Stage 2, nearly half of the licensees sought planning funding and negotiated PFAs.  As 
of September 30, 2008, 424 PFAs, with a total contract value, including amendments, of $69.1 
million,31 were submitted to the TA for Stage 2 licensees. 

                                                 
30 The licensee clearing information is provided by Sprint Nextel.  Some regions adjacent to international borders 
will not reach 100 percent until revised border area band plans are available.  Locations noted on the map are based 
upon ULS data regarding Channels 1-120 licensing as of November 2004.   
31 Eight additional PFAs with a total contract value of $1.1 million were submitted to the TA during the quarter 
ending September 30, 2008.  The number of Stage 2 PFAs and their dollar value noted above appear to be lower 
than those reported in the last quarterly report because 21 Stage 2 PFAs are now being reported within the category 
of border region PFAs. 
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Progress continues to be made in the negotiation of FRAs for Stage 2 licensees.  During 
the third quarter of 2008, parties completed negotiations on and submitted to the TA an 
additional 58 Stage 2 FRAs.  As shown in the table below, as of September 30, 2008, 683 FRAs 
(78 percent) have been submitted to the TA out of the 871 FRAs anticipated for non-border 
Stage 2 licensees in all waves.  The contract value of these FRAs, including amendments, totals 
$370.8 million. 

Table 3: Status of Reconfiguration for Stage 2 (NPSPAC and Public Safety Expansion 
Band) Licensees as of September 30, 2008 (milestones achieved by number of FRAs)32 
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Wave 1 352 292 287 82% 123 35% 32 29 8% 
Wave 2 230 198 195 85% 98 43% 37 34 15% 
Wave 3 240 161 159 66% 27 11% 8 7 3% 
Wave 4 49 32 32 65% 13 27% 3 3 6% 
Total 871 683 673 77% 261 30% 80 73 8% 
* This table does not include any estimate of deals that will include call signs in or affected by the FCC-defined 
border areas.  

                                                 
32 Sprint Nextel is the data source for the estimated number of anticipated FRAs in column 2. The figures have not 
been verified by the TA.  Any changes to the number of anticipated FRAs from previous Quarterly Progress Reports 
are the result of how Sprint Nextel structures deals with licensees (i.e., deals cancelled or consolidated).  For Wave 
3, Stage 2, the number of expected FRAs will increase as additional FRAs are reached with Wave 3 Southeast 
ESMR Band licensees who were deferred from Wave 3, Stage 1 to Wave 3, Stage 2 and those deals are added to the 
count.  Given that some FRAs noted in the table are for licensees with mobile-only systems, there will be a 
difference between the number of FRAs and the number of FRAs reporting frequencies cleared. 
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Table 4: Status of Reconfiguration for Licensees in Stage 2 (NPSPAC and Public Safety 
Expansion Band) as of September 30, 2008 (milestones achieved by number of call signs) 
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Wave 1 2175 1652 1568 72% 390 18% 27 25 1% 
Wave 2 935 455 437 47% 166 18% 18 18 2% 
Wave 3 1137 500 353 31% 57 5% 12 12 1% 
Wave 4 1843 219 193 11% 25 1% 8 8 0.4% 
Total 6090 2826 2551 42% 638 10% 65 63 1% 

* Includes call signs in the FCC-defined international border areas. 

The mediation process has proven successful in aiding licensees and Sprint Nextel in 
reaching agreements.  As of September 30, 2008, only 49 Stage 2 mediations (5.4 percent) had 
been referred to the FCC for de novo review, of which thirteen were settled by the parties prior to 
a decision by the FCC. 

(i) Wave 1 

Wave 1, Stage 2 is the largest of the NPSPAC channel reconfiguration waves, with 352 
FRAs expected to be negotiated between Sprint Nextel and Public Safety agencies.  As shown in 
Table 3 above, as of September 30, 2008, approximately 82 percent of the FRAs expected for 
Wave 1, Stage 2 have been approved by the TA.  

The Wave 1, Stage 2 mediation period began on November 1, 2006.  As of September 30, 
2008, of the 333 mediation dockets opened for Wave 1, Stage 2 licensees, 270 mediation dockets 
had been resolved (an increase from 259 resolved as of June 30, 2008).  The parties in 50 
mediations had negotiated PFAs and were in various stages of planning; 10 of these had reached 
agreement but had not yet executed FRAs.  The parties in one other mediation in which the 
licensee did not have a PFA had also reached agreement but had not yet executed an FRA.  
Seven mediation dockets were the subject of Recommended Resolutions pending before the FCC 
for de novo review.  Three mediation dockets were the subject of orders issued by the PSHSB 
and were being reviewed by the full Commission. 

(ii) Wave 2 

As shown in Table 3 above, as of September 30, 2008, approximately 85 percent of the 
FRAs expected for Wave 2, Stage 2 have been approved by the TA.  
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The Wave 2, Stage 2 mediation period began on February 1, 2007.  As of September 30, 
2008, of the 233 mediation dockets opened for Wave 2, Stage 2 licensees, 201 mediation dockets 
had been resolved (an increase from 190 resolved as of June 30, 2008).  The parties in 28 
mediations had negotiated PFAs and were in various stages of planning; eight of these had 
reached agreement but had not yet executed FRAs.  The parties in one other mediation in which 
the licensee did not have a PFA had also reached agreement but had not yet executed an FRA.  
Two mediation dockets were the subject of Recommended Resolutions pending before the FCC 
for de novo review.  The parties in one mediation docket were in the process of negotiating an 
FRA following de novo review by the FCC. 

(iii) Wave 3 

Besides NPSPAC licensees, Wave 3, Stage 2 includes certain licensees with Southeast 
ESMR Band frequencies that were deferred from Wave 3, Stage 1 at the licensee’s request.33  As 
shown in Table 3 above, as of September 30, 2008, approximately 66 percent of the FRAs 
expected for Wave 3, Stage 2 have been approved by the TA. 

The Wave 3, Stage 2 mediation period began on May 1, 2007.  As of September 30, 2008, 
of the 272 mediation dockets opened for Wave 3, Stage 2 licensees, 187 mediation dockets had 
been resolved (an increase from 158 resolved as of June 30, 2008). 34   The parties in 77 
mediations had negotiated PFAs and were in various stages of planning; 25 had reached 
agreement but had not yet executed FRAs.  The parties in three other mediations in which the 
licensees did not have PFAs had also reached agreement but had not yet executed FRAs.  One 
mediation docket was the subject of a Recommended Resolution pending before the FCC for de 
novo review. 

(iv) Wave 4 

As shown in Table 3 above, as of September 30, 2008, approximately 65 percent of the 
non-border area FRAs expected for Wave 4, Stage 2 have been approved by the TA.  

The Wave 4, Stage 2 mediation period for non-border area licensees began on August 1, 
2007.  As of September 30, 2008, of the 66 mediation dockets opened for Wave 4, Stage 2 
licensees, 43 mediation dockets had been resolved (an increase from 40 resolved as of June 30, 
2008).  The parties in 19 mediations had negotiated PFAs and were in various stages of planning; 
five had reached agreement but had not yet executed FRAs.  In addition, the parties in one 
mediation docket had reached agreement on terms but not yet executed a PFA.  No mediations 
were referred to the FCC for de novo review. 

                                                 
33 Wave 3, Stage 1 licensees whose Wave 3 ESMR Negotiation Deferral Requests were granted in June 2006 had 
their negotiations and reconfiguration implementation deferred to Wave 3, Stage 2. 
34 The difference between the number of mediation dockets and the number of expected FRAs for Wave 3, Stage 2 
is largely due to certain deals with Wave 3 Southeast ESMR Band licensees who were deferred from Wave 3, Stage 
1 to Wave 3, Stage 2 not being included in the number of expected FRAs.  The number of expected FRAs for Wave 
3, Stage 2 will increase as additional FRAs are reached with such licensees and those deals are added to the count. 
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Wave 4, Stage 2 licensees with systems located in, or affected by, the international border 
areas with Mexico and Canada have not yet received replacement frequency proposals from the 
TA and the expected FRAs for such licensees are not included in the FRA statistics for Wave 4.  

b. Reconfiguration Implementation 

There continues to be steady progress in reconfiguration implementation by Stage 2 
licensees.  A number of NPSPAC licensees are moving forward with and completing their 
implementation activities and are helping to define an implementation framework that can serve 
as a model for other NPSPAC licensees. 

(i) Implementation Planning Sessions 

One of the TA’s methods for facilitating implementation activities has been to conduct 
regional Implementation Planning Sessions (“IPS or “sessions”).  These sessions bring together 
NPSPAC and interoperable Expansion Band licensees, their equipment vendors, technical 
consultants, and Sprint Nextel to develop consolidated implementation schedules.  The FCC has 
stated that NPSPAC licensees “are expected to participate” in an IPS.35 

During the sessions, the TA works with licensees to develop implementation schedules 
for the regions that identify key milestones and dependencies associated with reconfiguration 
implementation activities.  This is particularly important because many FRAs for NPSPAC 
licensees do not contain firm implementation dates.  The sessions help licensees adjust 
implementation schedules to deal with complicated interconnections and interdependencies of 
shared networks – particularly regarding setting dates for retuning mutual aid channels used by 
neighboring municipalities.  IPS have also been successful in enabling parties to reach an 
understanding on the timing of clearing and surrendering frequencies for those licensees that are 
ready to transition to the new channels. 

During the third quarter, the TA conducted two sessions in Region 9: Florida.  As of 
September 30, 2008, the TA had conducted 26 IPS in 21 NPSPAC regions that were attended by 
348 licensees operating more than 822,000 radios.36  The TA will continue to hold sessions for 
all waves and follow-up sessions when needed.  The TA encourages licensees to attend and 
participate in IPS in their region. 

(ii) Reconfiguration of Subscriber Equipment 

A key component of reconfiguration implementation is the retuning, reflashing, and/or 
replacement of subscriber equipment.  As of September 30, 2008, Stage 2 licensees had retuned, 
reflashed, or replaced approximately 312,000 radios. 

                                                 
35 See September 12, 2007 Public Notice at 4. 
36 The TA had conducted 15 IPS in Wave 1 NPSPAC regions attended by 162 licensees, 8 IPS in Wave 2 NPSPAC 
regions attended by 121 licensees, and 3 IPS in Wave 3 NPSPAC regions attended by 65 licensees.  The TA is 
currently gathering and analyzing information to assess future IPS for Wave 4. 
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(iii) Infrastructure Retuning and System Cutover 

Another significant milestone in the implementation process is the retuning of base 
stations to the licensee’s new channel assignments and commencement of system operations on 
the new channels.  Of the 871 FRAs expected for Stage 2, there were 261 FRAs (an increase 
from 198 FRAs as of June 30, 2008) where Stage 2 licensees had completed the transition to 
their new channels as of September 30, 2008.  As of September 30, 2008, physical 
reconfiguration was complete for 30 percent of non-border Stage 2 FRAs (an increase from 23 
percent as of June 30, 2008). 

As of September 30, 2008, 10.5 percent (up from 5.2 percent as of June 30, 2008) of the 
Stage 2 call signs were reported by Sprint Nextel as being cleared by licensees, which includes 
call signs in the border areas. 

Map 2 graphically depicts a geographic perspective of NPSPAC reconfiguration progress, 
as of September 30, 2008, by licensed NPSPAC locations.  Progress on Expansion Band clearing 
is detailed in Appendix 2. 

Map 2: NPSPAC Locations and Reconfiguration Status, by NPSPAC Region as of 
September 30, 2008 
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3. Canadian Border Regions 

The 30-month transition period for reconfiguration by Canadian border region licensees 
began on October 14, 2008.  Based on an evaluation of FCC Registration Numbers (“FRNs”) in 
the FCC’s Universal Licensing System (“ULS”) database, the number of Canadian border region 
licensees subject to reconfiguration is 334.  This will generally translate to a smaller number of 
FRAs as several licensees have multiple FRNs, multiple licensees may join into a single FRA, 
and certain non-public safety licensees may be excluded based on frequency planning results.  Of 
the 334 identified FRNs, 174 are related to Public Safety licensees and 160 are non-Public Safety 
licensees.  

As of September 30, 2008, 20 PFAs, with a total contract value of $5.5 million, were 
submitted to the TA by licensees in the Canadian border region or adjacent to the border regions. 

In September 2008, the TA analyzed and proposed 1,192 replacement frequencies for 
Canadian border region Stage 1 licensees.  The TA sent FPRs for a total of 344 Stage 1 call signs 
in early October 2008.  The TA is currently analyzing replacement frequencies for Canadian 
border region Stage 2 licensees. 

The maps below show the locations and frequency density of Stages 1 and 2 licensees in 
the Canadian border regions.37 

                                                 
37 Frequency density defines the number of distinct reconfiguring base station frequencies at the noted location.  
Locations and frequency counts are based on FCC ULS data. 
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Map 3:  Canadian Border Region Stage 1 Frequency Locations and Density 
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Map 4:  Canadian Border Region Stage 2 Frequency Locations and Density 

 
 

In preparation for the mediation period for Canadian border region licensees, the TA 
reviewed and revised its training materials for TA Mediators to focus on the potential issues 
faced in this wave of mediations, such as border area frequency issues.  As it has done prior to 
other mediation periods, the TA conducted additional training for TA Mediators during the third 
quarter.  

As of September 30, 2008, one Canadian border region licensee requested and was 
referred to mediation. 

B. Program Financial Information 

This section provides information for the third quarter of 2008 regarding reconfiguration 
expenditures, letters of credit, 800 MHz incumbent licensee reviews, the external audit, and the 
TA’s fees and expenses. 
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1. Reconfiguration Expenditures 

a. 800 MHz Incumbent Licensee Reconfiguration Costs 

As of September 30, 2008, Sprint Nextel and incumbent licensees had executed FRAs 
and PFAs pursuant to TA-approved cost estimates totaling approximately $503.3 million and 
Sprint Nextel had paid approximately $217.6 million of this amount as advance payments and 
for work completed to date.  This compares to $417.2 million in executed FRAs and PFAs and 
$173.9 million paid as of June 30, 2008. 

Sprint Nextel has reported to the TA that it had incurred, on a cash basis, approximately 
$635.5 million (through September 30, 2008) in costs for (a) payments made to incumbent 
licensees or their vendors in accordance with TA-approved agreements executed by incumbent 
licensees and Sprint Nextel; and (b) replacement equipment costs, including costs related to the 
development of software for certain incumbent licensee subscriber equipment that enables such 
subscriber equipment to be retuned rather than replaced and costs related to replacement 
equipment to be provided to incumbent licensees by Sprint Nextel (collectively “800 MHz 
Incumbent Licensee Reconfiguration Costs”).  To date, Sprint Nextel had requested that the TA 
assess approximately $251.1 million of the 800 MHz Incumbent Licensee Reconfiguration Costs 
(submitted as of June 30, 2008) for the purpose of determining whether those costs are creditable 
against the payment Sprint Nextel will make to the United States Treasury at the completion of 
reconfiguration (“Creditable Costs”).  The TA has performed a review of approximately $251.1 
million in costs (submitted as of June 30, 2008).  The status of these costs is as follows: 

• $198.0 million was determined by the TA to be Creditable Costs pending the Final 
Accounting to be performed at completion of reconfiguration and the results of the 
external audit. 

 
• The remaining $53.1 million requires additional information from Sprint Nextel or 

incumbents to determine whether these costs are creditable. 
 

Sprint Nextel has not submitted the remaining $384.3 million of the 800 MHz Incumbent 
Licensee Reconfiguration Costs to the TA for credit assessment or for external audit. 

b. Sprint Nextel Costs 

Sprint Nextel has reported to the TA that it had incurred, on a cash basis, approximately 
$275.2 million 38  (through September 30, 2008) in costs to support (a) incumbent licensee 
negotiations, (b) systems development costs for tracking and reporting of program activity, 
(c) Sprint Nextel’s program and financial management activities, (d) other program costs, and 
(e) reconfiguration of Sprint Nextel’s systems in the 800 MHz band (collectively “Sprint Nextel 
Costs”).  The Sprint Nextel Costs exclude certain amounts incurred related to Sprint Nextel’s 
internal network costs that Sprint Nextel may submit for credit at a later date (“To Be 
                                                 
38 Through June 30, 2008, this amount was $306.6 million.  The reduction is due to a change in reporting by Sprint 
Nextel of Schedule D Equipment payments. 
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Determined Sprint Nextel Costs”).  To date, Sprint Nextel has requested that the TA assess 
approximately $208.8 million of the Sprint Nextel Costs (submitted as of June 30, 2008) for the 
purpose of determining whether those costs are Creditable Costs.  The TA has performed a 
review of approximately $187.7 million in costs (submitted as of December 31, 2007).  The 
status of these costs is as follows: 

• $27.5 million was determined by the TA to be Creditable Costs pending the Final 
Accounting to be performed at completion of reconfiguration and the results of the 
external audit. 

 
• The remaining $160.2 million requires additional information from Sprint Nextel to 

determine whether these costs are creditable. 
 

Sprint Nextel has not submitted the remaining $66.4 million of the Sprint Nextel Costs or 
any of the To Be Determined Sprint Nextel Costs to the TA for credit assessment or for external 
audit.  

c. 1.9 GHz Clearing Costs 

Sprint Nextel has reported to the TA that it has incurred approximately $533.6 million in 
costs (through September 30, 2008) associated with reconfiguration of the 1.9 GHz band.  These 
costs are reported for informational purposes only.  The TA does not conduct a review of these 
costs.  

d. Estimated Total Reconfiguration Expenditures 

On November 7, 2008, Sprint Nextel filed its Form 10-Q filing for the quarterly period 
ended September 30, 2008 with the Securities and Exchange Commission (“SEC”) and disclosed 
that from the inception of the program through September 30, 2008, Sprint Nextel has incurred 
approximately $1.6 billion of costs directly attributable to the spectrum reconfiguration 
program.39 

2. Letters of Credit 

For the quarter ended September 30, 2008, Sprint Nextel made all its required payments 
to licensees and vendors.  Accordingly, there has been no need to draw on the Letters of Credit 
through September 30, 2008.  Sprint Nextel has reported to the TA that it had incurred, on a cash 
basis, approximately $47.9 million (through September 30, 2008) in Letter of Credit Fees. 

The TA is currently reviewing the $2.078 billion Letters of Credit in view of the 
programmatic obligations satisfied through June 30, 2008 by Sprint Nextel.  The TA does not 

                                                 
39 See Sprint Nextel Corporation, Quarterly Report on Form 10-Q for the quarterly period ended September 30, 
2008, at 23 (filed Nov. 7, 2008), available at 
http://www.sec.gov/Archives/edgar/data/101830/000119312508229874/d10q.htm. 
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recommend a reduction or increase in the Letters of Credit at this time.  The TA may 
subsequently recommend an adjustment to the Letters of Credit.  

3. External Audit 

In the third quarter of 2008, Reznick Group, the external auditors selected by the TA, 
commenced the annual audit of program expenditures for the year ended December 31, 2008 and 
for the period from inception (August 6, 2004) through December 31, 2008 (“the 2008 Audit”). 

4. Transition Administrator 

a. Fees, Expenses, and Staffing 

The TA’s fees and expenses for the quarter ended September 30, 2008 were $8.8 million 
in fees and $0.1 million in expenses, for a total of approximately $9 million, which is 
approximately $0.8 million lower than the forecast for the third quarter.  Additional details are 
provided in Appendix 9.  TA staffing as of September 30, 2008 consisted of 69 Full Time 
Equivalents (“FTEs”).   

The TA’s fees and expenses for the quarter ending December 31, 2008 are estimated at 
$9.2 million in fees and $0.1 million in expenses, for a total of $9.3 million.  

b. Disclosure of Non-Reconfiguration Fees 

In accordance with the TA’s Independence Management Plan, the TA reports that 
BearingPoint received $371,500 from Sprint Nextel in non-TA fees and costs for the quarter 
ended September 30, 2008.40 

5. Review and Status of Reconfiguration Completion Certifications 

During the third quarter of 2008, an additional 21 PFA Completion Certifications were 
submitted to the TA, raising the total number received by the TA to 105.41  Of these, the TA had 
reviewed and certified 99 PFAs as complete, with the remaining six under review as of 
September 30, 2008.  Appendix 8 contains a summary of PFAs that have closed as of September 
30, 2008.  

During the third quarter of 2008, an additional 55 FRA Completion Certifications42 were 
submitted to the TA, raising the total number received by the TA to 797.43  Of these, the TA had 
reviewed and certified 780 FRAs as complete, with the remaining 17 under review as of 

                                                 
40 See Independence Management Plan for the 800 MHz Transition Administrator Team Members (Version 1.1), 
WT Docket No. 02-55, at 4 (filed May 9, 2005). 
41 Of these, 19 were for Stage 1 licensees and 86 were for Stage 2 licensees 
42 From this point forward all subsequent information is related to FRA Completion Certifications only.  
43 Of these, 717 were for Stage 1 licensees and 80 were for Stage 2 licensees. 
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September 30, 2008.  Appendix 8 contains a summary of FRAs that have closed as of September 
30, 2008.  

These completion certifications were filed as part of the closing process once all planning 
or reconfiguration implementation activities were completed.  The TA has reviewed the amounts 
expended on planning activities and reconfiguration implementation activities covered by these 
PFAs and FRAs and concurs with the identified remaining payments due incumbent licensees or 
refunds due Sprint Nextel, pending any results of the TA’s post-close review rights or external 
audit. 

Sprint Nextel has provided the TA with the following data which describes the status of 
deals, in terms of numbers of FRAs in each stage of the contract closing process as of September 
30, 2008. 

Table 5: Status of FRAs in the Closing Process (after completion of physical 
reconfiguration)44 

Status of FRAs Number
Closed FRAs 780 
FRAs Pending TA Completion Certification Review 17 
FRAs Pending in the Sprint Nextel Closing Process:  

Sprint Nextel Execution of the Completion Certificates 21 
Sprint Nextel Receipt of Signed Completion Certificates from Incumbent Licensees 19 
Sprint Nextel Preparation of Completion Certificates 19 
Total FRAs in the Sprint Nextel Closing Process 59 

FRAs Pending in the Actual Cost Reconciliation Process:  
Sprint Nextel Pending Receipt of Signed Reconciliation Statement 44 
Sprint Nextel Waiting for Receipts and Preparing Actual Cost Reconciliation Statement 127 
Sprint Nextel Preparing Request for Receipt Letter 20 
Total FRAs in the Actual Cost Reconciliation Process 191 

FRAs not in the above Closing or Actual Cost Reconciliation Processes:  
Finalization of either certain Reconfiguration Project Management activities or Requisite 
Regulatory Filings 

7 

Completion of the Actual Cost Reconciliation and either Finalization of certain 
Reconfiguration Project Management activities or Requisite Regulatory Filings 

35 

Completion of the Actual Cost Reconciliation, Requisite Regulatory Filings, and certain 
Reconfiguration Project Management activities 

42 

Total FRAs not in the above Closing or Actual Cost Reconciliation Processes 84 
Total FRAs for which physical reconfiguration is complete 1131 
 

The TA has observed significant lags between completing physical reconfiguration and 
completing all necessary filings with the FCC and processing Completion Certifications through 
Sprint Nextel and the TA.  For the closed FRAs (including those pending TA review), the 
average elapsed time between the completion of the physical reconfiguration and completion of 
the closing process was 7.7 months as of September 30, 2008 (compared to 7.5 months for the 
period ending June 30, 2008).  For FRAs that have not yet closed, the average outstanding 

                                                 
44 Sprint Nextel is the data source for this table. 
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elapsed time from completion of the physical reconfiguration as of September 30, 2008 is 12.5 
months (compared to 11.5 months as of June 30, 2008).  

As of September 30, 2008, the major area of delay was the Actual Cost Reconciliation 
Process which accounts for 58 percent of the FRAs that have completed the physical 
reconfiguration but are not yet closed.  Of the 191 FRAs in the Actual Cost Reconciliation 
Process, 124 (65 percent) of the FRAs have been in this same stage for three months or longer.  
The status of deals, in terms of numbers and percentage of FRAs outstanding in the Actual Cost 
Reconciliation Stage is listed in the table below. 

Table 6: Status of Outstanding FRAs in the Actual Cost Reconciliation Stage (after 
completion of physical reconfiguration but prior to closing)45 

Outstanding for Number of 
FRAs 

Percentage of the Total FRAs in the 
Actual Cost Reconciliation Process 

Less than 3 Months 67 35% 
3 to 6 Months 25 13% 
6 to 9 Months 21 11% 
9 to 12 Months 11 6% 

12 Months or Longer 67 35% 
 

The average time to complete the Actual Cost Reconciliation under an FRA once the 
physical reconfiguration was completed continues to be impacted by delays in processing 
Change Notices by the incumbent licensee and Sprint Nextel.  Another factor is delays in 
incumbent licensees submitting to Sprint Nextel complete, accurate, and/or timely information 
required for the Actual Cost Reconciliation to substantiate Actual Costs incurred.  Sprint Nextel 
delays in administering the Actual Cost Reconciliation Process also have contributed to the 
overall time lag between completion of physical reconfiguration and closing.  The TA 
encourages licensees and Sprint Nextel to strive to complete these activities in a more timely 
manner.  To minimize the effort and times associated with the closing process, incumbent 
licensees are strongly encouraged to review the following TA guidance, Change Notice Process 
Fact Sheet, Actual Cost Reconciliation Fact Sheet, and Incumbent Labor Reimbursement Policy, 
which are available on the TA’s website at www.800TA.org.  In addition, the TA has developed 
an Actual Cost Reconciliation Webinar to assist licensee’s understanding of the process from 
start to finish.  The TA will continue to monitor the closing process.  

C. Specialized Support Functions 

This section outlines additional information about TA activities that support the program, 
such as the Contact Center, the website, training, outreach, and FRA review. 

To facilitate successful 800 MHz band reconfiguration, licensees and other stakeholders 
must have rapid and consistent access to accurate reconfiguration information, processes, and 
procedures.  As such, the TA executes an approach that is intended to engage, educate, and equip 
                                                 
45 Sprint Nextel is the data source for this table. 
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the impacted stakeholders with the knowledge necessary to plan and implement reconfiguration 
activities.  The TA employs a multi-pronged approach, including direct calling campaigns, 
conference and event attendance (“Stakeholder Outreach”), Webinars (online training seminars), 
and interaction with industry press to accomplish these goals. 

1. Stakeholder Inquiries 

The TA maintains a “Contact Center” to receive and process questions and requests for 
information regarding reconfiguration and the TA’s activities.  The TA receives inquiries from a 
variety of stakeholders:  licensees, vendors, consultants, associations, and the trade press.  
During the third quarter, the TA received a total of 5,565 inquiries to the Contact Center (1,929 
in July 2008; 1,552 in August 2008; and 2,084 in September 2008).  Access to the Contact 
Center is critically important to ensure that licensees and other stakeholders are able to obtain 
information to prepare for and implement the reconfiguration of their systems. 

2. TA-Produced Materials and the TA’s Website 

During the third quarter, the TA continued to distribute informational materials to 
stakeholders relating to the reconfiguration process, including fact sheets, licensee forms, direct 
mailings, and other materials as listed below.  Many of these items are posted on the TA’s 
website (www.800TA.org). 

• Canadian Border Region – Developed a dedicated section on the TA’s website 
containing information about reconfiguration in the Canadian border region, 
including Canadian border region questionnaire submission guidelines; Frequency 
Reconfiguration Presentations; Frequency Proposal Report Fact Sheet; and updated 
FAQs related to the Canadian border region. 

• Fact Sheets – Created and posted a Reconfiguration Completion Checklist. 
• Implementation Planning Sessions – Updated the calendar on the TA’s website to 

reflect previous and future scheduled Implementation Planning Sessions.  
• Mail campaigns – Targeted mailings to licensees in reference to Expansion Band 

Election Approvals, Special Temporary Authority requests and Expectations letters 
designed to identify next steps for licensees after an approved FRA.  Additionally, 
general information and specific questionnaires were sent to Canadian border region 
licensees.  Meeting invitations were sent to Canadian border region licensees in Ohio, 
Michigan, and New York to assist licensees with completing the questionnaire and 
explain the border frequency reconfiguration band plan, and the RFPF process and 
deadlines.   

• TA Alerts – TA Alerts are the TA’s listserv feature, which allows website visitors to 
sign up to receive emails from the TA with the latest updates and news.  TA Alerts 
are sent when changes or updates are made to the website, when the FCC releases an 
Order or Public Notice, and/or when the TA has an announcement.  There are 313 
active subscribers for TA Alerts to date.  In the third quarter, the following TA Alerts 
were released: “The FCC’s July 14, 2008 Waiver Update” (7/16/08), “Updated 
Guidance for CBR Licensees” (8/25/08), “Updated Presentation for CBR licensees” 
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(9/12/08), and “Quarterly Report Published for the Quarter Ended June 30, 2008” 
(9/29/08). 

 
These new or modified materials, in addition to materials previously published, are 

intended to provide stakeholders with sufficient information to effectively plan, negotiate, and 
implement reconfiguration. 

During the third quarter, the TA also submitted written articles to various Public Safety 
communications publications as another medium to communicate with licensees and to educate 
those involved in the rebanding process.   

The TA’s website is a significant component of the Stakeholder Outreach efforts.  During 
the third quarter, updates were made to the TA’s website to post and advertise new and updated 
TA-produced materials and to post copies of FCC Public Notices and Orders.  The TA’s website 
received an estimated 8,143 visits during the third quarter.46 

3. Outreach Events and TA-Sponsored Education and Training 

a. Webinars 

The TA has continued to conduct Webinars that provide information on all facets of 
reconfiguration.  The Webinar series to date has totaled 50 sessions with 1,065 attendees across 
stakeholder groups.  In the fourth quarter, the TA is scheduled to offer Webinars on the Actual 
Cost Reconciliation Process and Preparing for an Implementation Planning Session. 

Webinars have proven to be an effective, low-cost method for reaching wide audiences 
and providing interactive and just-in-time guidance.  The TA solicited feedback following each 
delivery.  According to participant surveys, reaction to the Webinars has been overwhelmingly 
positive, with participants indicating that the opportunity for live discussion is the most helpful 
aspect. 

b. Licensee Outreach Campaigns 

In an effort to further the progress of reconfiguration, the TA continued its 
communication and outreach efforts this quarter.  Specifically, the TA utilized a two-phase 
targeted outbound campaign relating to Canadian border region licensees, which consisted of 
informational mailings related to the Canadian border band plan, questionnaires specific to the 
unique needs of Canadian border region public safety licensees, and a targeted telephone 
outreach effort in an attempt to verify point of contact information and assist the reconfiguration 
effort. 

The TA also hosted informational sessions for Canadian border region licensees in Ohio, 
Michigan, and New York, providing guidance around topics such as the questionnaire, 
Frequency Reconfiguration Band Plan, and Requests for Planning Funding.   

                                                 
46 The TA has adopted “visits” instead of “hits” as a more accurate metric to utilize in identifying website traffic. 
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4. Frequency Reconfiguration Agreement Review 

The TA continues to meet its service level goals for reviewing FRAs. 47   Detailed 
information about the time required by the TA to review and approve Stages 1 and 2 FRAs 
submitted to the TA is available in Appendices 6 and 7.  

                                                 
47 The TA’s service level targets for FRA review are review of 80 percent of FRAs within 5 business days, 95 
percent within 10 business days, and 100 percent within 15 business days. 
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Appendix 1
Status of Negotiations for Licensees in Channels 1-120: Milestones Completed by Number of Frequency 

Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2008

Sprint Nextel 
Initiated Contact 
with Licensee*

Sprint Nextel and 
Licensee Reach 

Pre-Contract 
Agreement*

FRAs 
Submitted to 

TA

FRAs 
Approved by 

TA

FRAs with 
Physical Retunes 

Reported as 
Completed*

Wave 1 355 354 354 354 354 347
Multiregion 95 94 94 94 94 92

6 36 36 36 36 36 36
7 12 12 12 12 12 12
8 34 34 34 34 34 34
11 9 9 9 9 9 9
13 18 18 18 18 18 18
14 9 9 9 9 9 9
19 15 15 15 15 15 15
20 18 18 18 18 18 14
27 22 22 22 22 22 22
28 24 24 24 24 24 24
35 14 14 14 14 14 14
41 7 7 7 7 7 7
42 16 16 16 16 16 15
45 7 7 7 7 7 7
54 19 19 19 19 19 19

Wave 2 205 205 205 205 205 203
Multiregion 63 63 63 63 63 63

4 8 8 8 8 8 8
12 4 4 4 4 4 4
15 5 5 5 5 5 5
16 9 9 9 9 9 9
17 10 10 10 10 10 10
22 26 26 26 26 26 26
24 13 13 13 13 13 13
25 5 5 5 5 5 5
26 4 4 4 4 4 4
32 0 0 0 0 0 0
34 2 2 2 2 2 2
38 1 1 1 1 1 1
39 24 24 24 24 24 22
40 12 12 12 12 12 12
44 1 1 1 1 1 1
46 0 0 0 0 0 0
49 2 2 2 2 2 2
51 8 8 8 8 8 8
52 8 8 8 8 8 8

Public Safety 
Region (PSR)

Number of 
Channels 1-120 

FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 1
Status of Negotiations for Licensees in Channels 1-120: Milestones Completed by Number of Frequency 

Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2008

Sprint Nextel 
Initiated Contact 
with Licensee*

Sprint Nextel and 
Licensee Reach 

Pre-Contract 
Agreement*

FRAs 
Submitted to 

TA

FRAs 
Approved by 

TA

FRAs with 
Physical Retunes 

Reported as 
Completed*

Public Safety 
Region (PSR)

Number of 
Channels 1-120 

FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
Wave 3 242 241 241 238 238 220

Multiregion 70 70 69 69 69 62
1 13 13 13 13 13 13
9 58 58 58 57 57 49
10 36 36 36 36 36 34
18 14 14 14 14 14 14
23 14 14 14 14 14 13
31 22 21 22 22 22 22
37 5 5 5 5 5 5
47 7 7 7 5 5 5
48 3 3 3 3 3 3

Wave 4 114 114 112 111 111 101
Multiregion 23 23 23 23 23 21

2 4 4 4 4 4 4
3 23 23 22 22 22 22
5 2 2 2 2 2 2
10 1 1 1 1 1 1
18 14 14 13 12 12 5
21 1 1 1 1 1 1
23 1 1 1 1 1 0
29 7 7 7 7 7 7
30 5 5 5 5 5 5
33 7 7 7 7 7 7
36 4 4 4 4 4 4
43 5 5 5 5 5 5
50 6 6 6 6 6 6
53 6 6 6 6 6 6
54 4 4 4 4 4 4
55 0 0 0 0 0 0
63 1 1 1 1 1 1

TOTAL 916 914 912 908 908 871

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2008

Updated 
Call Sign 

Population 
as of 

09/30/08

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 09/30/08 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 09/30/08 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 09/30/08 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 09/30/08 
Call signs with 

Surrender 
Applications 

Granted

Wave 1 Subtotal 800 775 775 775 775 750 750 748 754 751 706
6 CA - North 108 107 107 107 107 106 106 96 107 105 101
7 Colorado 27 27 27 27 27 27 27 27 27 27 20
8 NY - Metro (CT, NJ, NY, PA) 96 96 96 96 96 96 96 96 96 96 94
11 Hawaii 55 55 55 55 55 55 55 55 55 55 55
13 Illinois 40 40 40 40 40 37 37 39 40 37 37
14 Indiana 27 27 27 27 27 27 27 27 27 27 27
19 ME, NH, VT,MA, RI, CT* 81 57 57 57 57 49 49 49 49 49 49
20 MD; DC; VA - Northern 66 66 66 66 66 61 61 61 56 59 51
27 Nevada 63 63 63 63 63 63 63 63 63 63 62
28 NJ, PA, DE 67 67 67 67 67 67 67 65 67 67 63
35 Oregon 48 48 48 48 48 48 48 48 48 48 43
41 Utah 21 21 21 21 21 21 21 21 21 21 21
42 Virginia 52 52 52 52 52 44 44 52 49 48 34
45 Wisconsin 13 13 13 13 13 13 13 13 13 13 13
54 Chicago 36 36 36 36 36 36 36 36 36 36 36

Wave 2 Subtotal 483 458 458 458 458 435 435 452 458 450 440
4 Arkansas 39 39 39 39 39 38 38 38 39 39 38
12 Idaho* 15 14 14 14 14 14 14 14 14 14 14
15 Iowa 16 16 16 16 16 16 16 16 16 16 16
16 Kansas 33 33 33 33 33 32 32 33 33 33 33
17 Kentucky 16 16 16 16 16 15 15 15 16 16 15
22 Minnesota* 80 70 70 70 70 68 68 68 70 70 70
24 Missouri 37 37 37 37 37 37 37 37 37 37 37
25 Montana* 19 16 16 16 16 11 11 15 16 16 14
26 Nebraska 10 10 10 10 10 9 9 9 10 10 10
32 North Dakota* 12 1 1 1 1 1 1 1 1 1 1
34 Oklahoma 25 25 25 25 25 25 25 25 25 25 24
38 South Dakota 1 1 1 1 1 1 1 1 1 1 1
39 Tennessee 43 43 43 43 43 43 43 43 43 39 37
40 TX - Dallas 38 38 38 38 38 38 38 38 38 38 38
44 West Virginia 3 3 3 3 3 3 3 3 3 3 3
46 Wyoming 1 1 1 1 1 1 1 1 1 1 1
49 TX - Austin 11 11 11 11 11 11 11 11 11 8 7
51 TX - Houston 42 42 42 42 42 39 39 42 42 41 40
52 TX - Lubbock 42 42 42 42 42 33 33 42 42 42 41

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2008

Updated 
Call Sign 

Population 
as of 

09/30/08

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 09/30/08 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 09/30/08 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 09/30/08 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 09/30/08 
Call signs with 

Surrender 
Applications 

Granted

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
Wave 3 Subtotal 573 571 513 509 508 424 424 471 374 415 341

1 Alabama 9 9 9 9 9 9 9 9 9 6 6
9 Florida 221 220 220 219 219 199 199 204 112 158 139
10 Georgia 49 49 49 49 49 41 41 46 46 46 31
18 Louisiana 79 78 76 75 74 52 52 56 53 53 52
23 Mississippi 22 22 22 22 22 20 20 21 19 21 19
31 North Carolina 67 67 67 67 67 50 50 67 67 64 46
37 South Carolina 37 37 37 37 37 22 22 37 37 36 20
47 Puerto Rico 66 66 20 18 18 18 18 18 18 18 17
48 US Virgin Islands 23 23 13 13 13 13 13 13 13 13 11

Wave 4 Subtotal 895 279 176 176 176 170 170 170 171 164 154
2 Alaska* 23 6 6 6 6 3 3 0 6 6 6
3 Arizona* 74 53 51 51 51 51 51 51 51 51 48
5 CA - South* 138 20 5 5 5 5 5 5 5 5 5
21 Michigan* 62 16 1 1 1 1 1 1 1 1 1
29 New Mexico* 25 22 22 22 22 21 21 22 22 22 21
30 NY - Albany* 93 24 17 17 17 17 17 17 13 13 13
33 Ohio* 107 38 17 17 17 17 17 17 17 17 14
36 Pennsylvania* 12 7 7 7 7 7 7 7 7 7 7
43 Washington* 154 62 20 20 20 18 18 20 20 20 17
50 TX - El Paso* 10 10 10 10 10 10 10 10 10 10 10
53 TX - San Antonio* 16 16 16 16 16 16 16 16 15 8 8
54 MI portion of Chicago* 7 5 4 4 4 4 4 4 4 4 4
55 New York - Buffalo* 174 0 0 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 2751 2083 1922 1918 1917 1779 1779 1841 1757 1780 1641

Notes: 
a. Data for Channels 1-120 call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.  
b. Data includes call signs in the international border area. Data may change depending upon border area band plans.
c. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them 
expire without entering into an FRA.
d. Data includes call signs with fixed locations authorized for frequencies in the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.
e. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
f.  Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the  
reporting on licensee frequency clearing.
g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies; 
or the replacement channels were not currently in operation in Sprint Nextel's network.
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Percentage of Channels 1-120 Call Signs Reported Cleared, by NPSPAC Region as of September 30, 2008
(displayed as third quarter percentage/second quarter percentage)

The licensee clearing information is provided by Sprint Nextel.  Regions adjacent to international borders will not reach 100 percent until revised border area band plans are available.
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2008

Updated 
Call Sign 

Population 
as of 

09/30/08

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 09/30/08 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 09/30/08 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 09/30/08 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
09/30/08 Call 
signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 290 289 234 230 225 139 136 73 59 74 28
6 CA - North 88 87 87 87 86 44 44 10 10 9 2
7 Colorado 13 13 13 13 13 12 12 12 12 12 1
8 NY - Metro (CT, NJ, NY, PA) 26 26 26 26 25 25 24 5 3 7 4
11 Hawaii 5 5 5 5 5 5 5 5 5 4 4
13 Illinois 12 12 11 11 11 1 1 1 1 1 0
14 Indiana 34 34 12 12 12 10 8 8 5 6 5
19 ME, NH, VT,MA, RI, CT* 24 24 11 8 8 4 4 4 4 4 3
20 MD; DC; VA - Northern 5 5 4 4 4 1 1 1 1 1 0
27 Nevada 5 5 5 5 5 5 5 1 0 5 0
28 NJ, PA, DE 9 9 8 8 5 3 3 2 2 2 2
35 Oregon 1 1 1 1 1 1 1 1 0 0 0
41 Utah 3 3 3 3 3 3 3 1 1 2 1
42 Virginia 23 23 15 15 15 6 6 6 3 6 1
45 Wisconsin 10 10 10 10 10 3 3 2 0 0 0
54 Chicago 32 32 23 22 22 16 16 14 12 15 5

Wave 2 Subtotal 177 176 125 122 119 58 58 62 46 46 27
4 Arkansas 44 44 7 6 6 5 5 5 5 5 5
12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 Iowa 16 16 16 16 16 6 6 12 4 3 2
16 Kansas 6 6 1 1 1 1 1 1 1 1 0
17 Kentucky 13 13 13 12 12 12 12 12 11 11 9
22 Minnesota* 10 10 10 10 10 9 9 10 8 8 5
24 Missouri 11 11 10 10 10 5 5 6 4 4 2
25 Montana* 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 4 4 4 4 4 3 3 3 2 2 0
32 North Dakota* 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 3 3 2 1 1 1 1 1 1 1 1
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 31 30 24 24 21 6 6 4 4 6 3
40 TX - Dallas 21 21 21 21 21 2 2 2 1 1 0
44 West Virginia 1 1 1 1 1 1 1 1 1 1 0
46 Wyoming 2 2 2 2 2 2 2 2 2 2 0
49 TX - Austin 9 9 9 9 9 5 5 3 2 1 0
51 TX - Houston 5 5 4 4 4 0 0 0 0 0 0
52 TX - Lubbock 1 1 1 1 1 0 0 0 0 0 0

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2008

Updated 
Call Sign 

Population 
as of 

09/30/08

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 09/30/08 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 09/30/08 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 09/30/08 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
09/30/08 Call 
signs with 
Surrender 

Applications 
Granted

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
Wave 3 Subtotal 203 168 123 114 100 56 56 46 37 40 19

1 Alabama 29 23 11 11 11 8 8 8 8 8 4
9 Florida 60 39 31 24 24 17 17 14 11 11 5
10 Georgia 28 26 19 19 17 11 11 9 8 8 3
18 Louisiana 15 13 9 8 7 1 1 1 0 0 0
23 Mississippi 16 15 14 14 14 8 8 8 6 8 3
31 North Carolina 30 30 18 17 17 7 7 4 2 2 2
37 South Carolina 23 20 19 19 9 4 4 2 2 3 2
47 Puerto Rico 2 2 2 2 1 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 292 170 117 115 115 90 90 13 11 15 9
2 Alaska* 1 1 1 1 1 1 1 1 1 1 0
3 Arizona* 20 3 2 2 2 2 2 0 0 2 0
5 CA - South* 98 39 21 21 21 1 1 0 0 0 0
21 Michigan* 2 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 3 1 1 0 0 0 0 0 0 0 0
30 NY - Albany* 63 62 62 62 62 61 61 0 0 1 1
33 Ohio* 36 21 0 0 0 0 0 0 0 0 0
36 Pennsylvania* 9 8 7 7 7 5 5 5 5 5 5
43 Washington* 20 11 4 3 3 2 2 3 1 2 1
50 TX - El Paso* 5 2 2 2 2 1 1 1 1 1 0
53 TX - San Antonio* 16 5 0 0 0 0 0 0 0 0 0
54 MI portion of Chicago* 4 3 3 3 3 3 3 3 3 3 2
55 New York - Buffalo* 15 14 14 14 14 14 14 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 962 803 599 581 559 343 340 194 153 175 83

Notes: 
a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.  
b. Data includes call signs in the international border area. Data may change depending upon border area band plans.
c. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them 
expire without entering into an FRA.
d. Data includes call signs with fixed locations authorized for frequencies in the Expansion Band with adequate geographic data to determine a Public Safety Region.
e. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
f.  Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional   
time lags in the reporting on licensee frequency clearing.
g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear  
 frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network. 
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2008

Updated 
Call Sign 

Population 
as of 

09/30/08

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 09/30/08 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 09/30/08 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 09/30/08 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
09/30/08 Call 
signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 1885 1784 1437 1422 1343 817 798 570 331 306 295
6 CA - North 133 121 105 105 98 29 28 31 26 25 24
7 Colorado 226 223 223 223 223 213 213 221 220 200 196
8 NY - Metro (CT, NJ, NY, PA) 389 384 352 351 331 300 283 49 21 29 28
11 Hawaii 28 24 24 24 13 12 12 13 10 0 0
13 Illinois 137 136 135 134 117 12 12 6 1 1 1
14 Indiana 132 116 16 16 16 11 11 12 8 6 6
19 ME, NH, VT,MA, RI, CT* 126 116 53 53 53 22 22 28 20 17 17
20 MD; DC; VA - Northern 92 82 43 43 43 0 0 0 0 0 0
27 Nevada 41 36 31 31 31 6 6 1 0 1 0
28 NJ, PA, DE 214 188 152 143 135 17 16 21 3 4 3
35 Oregon 38 38 38 37 37 16 16 8 4 3 3
41 Utah 150 146 146 146 146 144 144 145 2 2 2
42 Virginia 46 44 26 26 26 10 10 10 5 6 5
45 Wisconsin 3 3 3 3 3 2 2 2 1 1 1
54 Chicago 130 127 90 87 71 23 23 23 10 11 9

Wave 2 Subtotal 758 644 359 333 318 145 145 161 120 105 104
4 Arkansas 94 76 4 3 3 1 1 1 1 1 1
12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 Iowa 6 6 6 6 6 3 3 4 2 1 1
16 Kansas 277 197 18 18 17 15 15 14 12 13 13
17 Kentucky 16 15 12 10 10 7 7 8 8 7 6
22 Minnesota* 50 50 50 50 50 41 41 50 45 34 34
24 Missouri 19 19 17 16 16 12 12 12 9 11 11
25 Montana* 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 30 30 30 30 30 21 21 21 10 9 9
32 North Dakota* 1 1 0 0 0 0 0 0 0 0 0
34 Oklahoma 38 34 19 13 13 3 3 3 3 3 3
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 56 55 48 32 20 10 10 9 9 9 9
40 TX - Dallas 45 43 42 42 40 9 9 11 9 7 7
44 West Virginia 9 8 8 8 8 5 5 5 0 0 0
46 Wyoming 7 7 7 7 7 6 6 7 5 4 4
49 TX - Austin 67 65 65 65 65 3 3 6 1 0 0
51 TX - Houston 41 36 31 31 31 8 8 10 6 6 6
52 TX - Lubbock 2 2 2 2 2 1 1 0 0 0 0

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs

Page 1 of 2



Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2008

Updated 
Call Sign 

Population 
as of 

09/30/08

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 09/30/08 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 09/30/08 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 09/30/08 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
09/30/08 Call 
signs with 
Surrender 

Applications 
Granted

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
Wave 3 Subtotal 934 720 466 386 253 63 58 42 20 26 26

1 Alabama 34 30 13 13 13 4 4 4 3 4 4
9 Florida 321 194 156 84 78 17 13 9 4 6 6
10 Georgia 82 72 46 46 45 27 26 23 10 13 13
18 Louisiana 62 58 52 50 47 0 0 0 0 0 0
23 Mississippi 22 20 15 15 13 2 2 2 2 2 2
31 North Carolina 240 188 36 30 30 3 3 4 1 1 1
37 South Carolina 163 148 138 138 21 10 10 0 0 0 0
47 Puerto Rico 10 10 10 10 6 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 1551 662 108 104 78 30 29 23 14 14 12
2 Alaska* 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 99 4 2 2 2 0 0 0 0 0 0
5 CA - South* 370 205 58 58 33 1 1 1 1 1 1
21 Michigan* 287 252 0 0 0 0 0 0 0 0 0
29 New Mexico* 9 5 4 3 3 3 3 3 3 3 3
30 NY - Albany* 187 9 6 6 6 3 2 2 1 1 0
33 Ohio* 141 50 16 16 16 14 14 10 3 3 3
36 Pennsylvania* 235 7 6 5 4 3 3 3 3 3 3
43 Washington* 147 94 4 4 4 3 3 1 0 0 0
50 TX - El Paso* 3 2 2 2 2 1 1 1 1 1 0
53 TX - San Antonio* 27 14 8 6 6 1 1 1 1 1 1
54 MI portion of Chicago* 20 19 1 1 1 0 0 0 0 0 0
55 New York - Buffalo* 25 0 0 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 5128 3810 2370 2245 1992 1055 1030 796 485 451 437

Notes: 
a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.  
b. Data includes call signs in the international border area. Data may change depending upon border area band plans.
c. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them 
expire without entering into an FRA.
d. Data includes call signs with fixed locations authorized for frequencies in the 866-869 MHz range, and those with adequate geographic data to determine a Public Safety Region.
e. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
f.  Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional   
time lags in the reporting on licensee frequency clearing.
g. As of the second quarter of 2007, the NSPAC call sign data includes STA NPSPAC call signs and call signs without fixed locations (e.g., mobile-only authorizations).
h. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear  
 frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network. 
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Appendix 2
Status of Reconfiguration for Licensees in the Southeast ESMR Band: 

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2008

Updated 
Call Sign 

Population 
as of 

09/30/08

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 09/30/08 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 09/30/08 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 09/30/08 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
09/30/08 Call 
signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 0 0 0 0 0 0 0 0 0 0 0
6 CA - North 0 0 0 0 0 0 0 0 0 0 0
7 Colorado 0 0 0 0 0 0 0 0 0 0 0
8 NY - Metro (CT, NJ, NY, PA) 0 0 0 0 0 0 0 0 0 0 0
11 Hawaii 0 0 0 0 0 0 0 0 0 0 0
13 Illinois 0 0 0 0 0 0 0 0 0 0 0
14 Indiana 0 0 0 0 0 0 0 0 0 0 0
19 ME, NH, VT,MA, RI, CT* 0 0 0 0 0 0 0 0 0 0 0
20 MD; DC; VA - Northern 0 0 0 0 0 0 0 0 0 0 0
27 Nevada 0 0 0 0 0 0 0 0 0 0 0
28 NJ, PA, DE 0 0 0 0 0 0 0 0 0 0 0
35 Oregon 0 0 0 0 0 0 0 0 0 0 0
41 Utah 0 0 0 0 0 0 0 0 0 0 0
42 Virginia 0 0 0 0 0 0 0 0 0 0 0
45 Wisconsin 0 0 0 0 0 0 0 0 0 0 0
54 Chicago 0 0 0 0 0 0 0 0 0 0 0

Wave 2 Subtotal 7 7 7 7 7 4 4 4 4 4 4
4 Arkansas 0 0 0 0 0 0 0 0 0 0 0
12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 Iowa 0 0 0 0 0 0 0 0 0 0 0
16 Kansas 0 0 0 0 0 0 0 0 0 0 0
17 Kentucky 0 0 0 0 0 0 0 0 0 0 0
22 Minnesota* 0 0 0 0 0 0 0 0 0 0 0
24 Missouri 0 0 0 0 0 0 0 0 0 0 0
25 Montana* 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 0 0 0 0 0 0 0 0 0 0 0
32 North Dakota* 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 0 0 0 0 0 0 0 0 0 0 0
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 7 7 7 7 7 4 4 4 4 4 4
40 TX - Dallas 0 0 0 0 0 0 0 0 0 0 0
44 West Virginia 0 0 0 0 0 0 0 0 0 0 0
46 Wyoming 0 0 0 0 0 0 0 0 0 0 0
49 TX - Austin 0 0 0 0 0 0 0 0 0 0 0
51 TX - Houston 0 0 0 0 0 0 0 0 0 0 0
52 TX - Lubbock 0 0 0 0 0 0 0 0 0 0 0

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in the Southeast ESMR Band: 

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2008

Updated 
Call Sign 

Population 
as of 

09/30/08

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 09/30/08 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 09/30/08 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 09/30/08 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
09/30/08 Call 
signs with 
Surrender 

Applications 
Granted

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
Wave 3 Subtotal 240 212 179 177 172 148 148 145 135 134 103

1 Alabama 59 54 36 36 36 26 26 27 27 27 21
9 Florida 32 15 13 12 12 12 12 12 8 6 4
10 Georgia 75 73 67 66 65 59 59 55 51 51 38
18 Louisiana 5 5 5 5 5 4 4 4 4 4 4
23 Mississippi 50 49 47 47 46 39 39 39 37 39 33
31 North Carolina 7 6 2 2 2 2 2 2 2 2 1
37 South Carolina 12 10 9 9 6 6 6 6 6 5 2
47 Puerto Rico 0 0 0 0 0 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0
2 Alaska* 0 0 0 0 0 0 0 0 0 0 0
3 Arizona* 0 0 0 0 0 0 0 0 0 0 0
5 CA - South* 0 0 0 0 0 0 0 0 0 0 0
21 Michigan* 0 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 0 0 0 0 0 0 0 0 0 0 0
30 NY - Albany* 0 0 0 0 0 0 0 0 0 0 0
33 Ohio* 0 0 0 0 0 0 0 0 0 0 0
36 Pennsylvania* 0 0 0 0 0 0 0 0 0 0 0
43 Washington* 0 0 0 0 0 0 0 0 0 0 0
50 TX - El Paso* 0 0 0 0 0 0 0 0 0 0 0
53 TX - San Antonio* 0 0 0 0 0 0 0 0 0 0 0
54 MI portion of Chicago* 0 0 0 0 0 0 0 0 0 0 0
55 New York - Buffalo* 0 0 0 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 247 219 186 184 179 152 152 149 139 138 107

Notes: 
a. Data for the Southeast ESMR Band call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel 
credit.  
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them 
expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the Southeast ESMR Band with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional   
time lags in the reporting on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear  
 frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network. 
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Appendix 3
Status of Negotiations for Licensees in NPSPAC Channels: Milestones Completed by Number of Frequency 

Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2008

Sprint Nextel 
Initiated 

Contact with 
Licensee*

Sprint Nextel 
and Licensee 

Reach Pre-
Contract 

Agreement*

FRAs 
Submitted 

to TA

FRAs 
Approved 

by TA

FRAs with  
Physical Retunes 

Reported as 
Completed*

Wave 1 352 348 294 292 287 123
Multiregion 54 53 45 44 43 15

6 34 34 30 30 28 19
7 8 8 8 8 8 6
8 43 43 41 41 41 19
11 3 3 2 3 2 1
13 7 6 6 5 5 1
14 20 20 19 19 19 12
19 50 50 44 44 44 19
20 27 26 16 16 16 0
27 4 4 2 2 2 0
28 21 20 15 15 15 4
35 5 5 5 5 5 3
41 9 9 9 9 9 1
42 23 23 15 15 15 3
45 4 4 4 4 4 1
54 40 40 33 32 31 19

Wave 2 230 226 204 198 195 98
Multiregion 26 24 19 17 17 3

4 8 8 8 7 7 6
12 0 0 0 0 0 0
15 16 16 16 16 16 5
16 20 20 11 11 11 8
17 17 17 17 15 15 13
22 15 15 15 15 15 15
24 13 13 12 12 12 7
25 0 0 0 0 0 0
26 17 17 17 17 17 12
32 0 0 0 0 0 0
34 9 9 9 7 7 3
38 0 0 0 0 0 0
39 25 23 19 20 18 9
40 32 32 32 32 31 9
44 1 1 1 1 1 1
46 2 2 2 2 2 2
49 17 17 17 17 17 2
51 10 10 7 7 7 3
52 2 2 2 2 2 0

Public Safety Region 
(PSR)

Number of 
Stage 2 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 3
Status of Negotiations for Licensees in NPSPAC Channels: Milestones Completed by Number of Frequency 

Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2008

Sprint Nextel 
Initiated 

Contact with 
Licensee*

Sprint Nextel 
and Licensee 

Reach Pre-
Contract 

Agreement*

FRAs 
Submitted 

to TA

FRAs 
Approved 

by TA

FRAs with  
Physical Retunes 

Reported as 
Completed*

Public Safety Region 
(PSR)

Number of 
Stage 2 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
Wave 3 240 222 173 161 159 27

Multiregion 17 15 14 14 14 3
1 19 18 11 11 11 3
9 62 58 43 38 37 6
10 47 42 32 30 30 7
18 31 28 21 19 19 0
23 14 14 12 12 11 4
31 28 28 22 19 19 1
37 16 13 12 12 12 3
47 6 6 6 6 6 0
48 0 0 0 0 0 0

Wave 4 49 48 35 32 32 13
Multiregion 7 7 6 6 6 0

2 1 1 1 1 1 1
3 1 1 1 1 1 0
5 4 4 3 3 3 1
21 1 1 1 1 1 0
29 6 5 4 2 2 2
30 3 3 3 3 3 1
33 9 9 6 6 6 3
36 3 3 1 1 1 1
43 2 2 1 1 1 1
50 2 2 2 2 2 1
53 7 7 5 4 4 1
54 1 1 1 1 1 1
55 0 0 0 0 0 0
62 0 0 0 0 0 0
63 2 2 0 0 0 0

TOTAL 871 844 706 683 673 261

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2008

Licensee ST Call Sign Frequencies
Anchorage, Municipality of AK KNNQ425 860.9875
Anchorage, Municipality of AK WNQL400 860.4875, 860.7125, 860.9875
Anchorage, Municipality of AK WPRG698 860.7125
Anchorage, Municipality of AK WPRR956 860.7375
North Slope, Borough of AK WNDX449 860.7375
North Slope, Borough of AK WPZW513 860.7375
North Slope, Borough of AK WPZW653 860.7375
Dothan, City of AL WPQD755 858.4875
Houston, County of AL WPQH284 857.7625, 858.2625
Mobile, County of AL WNUX634 857.7625, 857.9875, 858.2375, 858.2625, 858.4375, 

858.4625
Northport, City of AL WNJD323 857.7125
Bentonville, City of AR WPPH830 860.2625
Fayetteville, City of AR WPJI661 860.2375, 860.7375
Hot Springs, City of AR WPHP482 860.2625
Jefferson, County of AR WNVR873 860.2375, 860.2625, 860.7375, 860.9625
Jefferson, County of AR WPLY444 860.2125
Paragould, City of AR WPFN317 860.2875
Arizona, State of AZ WNMY720 860.2125, 860.9375
Flagstaff, City of AZ WPWK889 860.4375
Lake Havasu City, City of AZ WPXB342 860.4375, 860.9625
Paradise Valley, Town of AZ WNMW364 860.2375
Phoenix, City of AZ WNMT600 860.9875
Phoenix, City of AZ WPXD838 860.9875
City of Palm Springs CA WNZH770 860.7125
Contra Costa Community College District CA WNMM865 860.2375
Contra Costa Community College District CA WNMM866 860.2375
Elk Grove Unified School District CA WPJY405 860.7875, 860.8125
Lassen Union School District CA WPEF987 860.7875
Lodi, City of CA WNLH967 860.2125
Long Beach, City of CA KNCR530 860.2375
Los Angeles, County of CA KNER447 860.2625
Los Angeles, County of CA WPDV636 860.2625
Marin, County of CA KNJH407 860.9375
Marin, County of CA WPFQ266 860.4625
Merced, City of CA WPPX706 860.4375
Monterey Salinas Transit Authority CA WPRI866 860.2125
Mountain Valley Emergency Medical Services Agency 
(Stanislaus County)

CA WNVJ731 860.9375

Orange, County of, CA CA WNIB734 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX476 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX750 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX751 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX752 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMY325 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMY330 815.2125, 815.4625, 815.7125, 815.9625
Orange, County of, CA CA WPMY335 815.2125, 815.4625, 815.7125, 815.9625
Orange, County of, CA CA WPMY394 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMZ774 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMZ776 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPNP991 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WQZ938 860.2125, 860.4625, 860.7125, 860.9625
Palo Alto, City of CA WNFI750 860.7125
Placer, County of CA WPIE742 860.9375
Pleasant Hill, City of CA WNMP521 860.4375
Sacramento City Unified School District CA WNHX890 860.4625
Sacramento, County of CA WNBQ990 860.7125
Sacramento, County of CA WPDD467 860.2125, 860.4375
Sacramento, County of CA WPWV729 860.4875
Sacramento, County of CA WPXL514 860.4875
Sacramento, County of CA WQDK496 860.4875
Sacramento, County of CA WQDK705 860.4875
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2008

Licensee ST Call Sign Frequencies
San Bernardino, County of CA WNNB563 860.2500, 860.4750
San Bernardino, County of CA WNNB565 860.2500
San Bernardino, County of CA WNNB566 860.4500
San Bernardino, County of CA WNNB567 860.2500
San Bernardino, County of CA WNNB568 860.2500
San Bernardino, County of CA WNNB575 860.2500
San Bernardino, County of CA WNNB576 860.4500
San Bernardino, County of CA WNNB578 860.2250, 860.9500
San Bernardino, County of CA WPMC676 860.2500, 860.4250
San Bernardino, County of CA WPNW306 860.2875, 860.8125, 860.8375
San Bernardino, County of CA WPNZ337 860.2875, 860.8375
San Bernardino, County of CA WPYQ990 860.8125
San Bernardino, County of CA WQCW497 860.8125
San Francisco, City and County of CA KNGD851 860.4875
San Francisco, City and County of CA WNMP411 n/a*
San Francisco, City and County of CA WNMP522 860.4625
San Francisco, City and County of CA WNNF327 860.4375
San Francisco, City and County of CA WPQA782 860.4875
San Francisco, City and County of CA WPQF830 860.2125
San Rafael, City of CA WNSS412 860.9625
Sierra Community College District CA WPIE754 860.9625
Ventura, County of CA WPGV544 860.4625
Ventura, County of CA WPHY525 860.4625, 860.9625
Watsonville, City of CA WPKI847 860.2375
Arapahoe, County of CO WNIJ887 860.3125
Aurora, City of CO WNAU532 860.7625, 860.9375, 860.9625, 860.9875
Baca, County of CO WPNP223 860.2125
Pueblo, City of CO WQAL936 860.7125
Cromwell, Town of CT WNKR770 860.9625
District of Columbia DC KNJU834 860.9875
District of Columbia DC WPXT459 860.9875
City of West Palm Beach FL KNER586 860.7125
City of West Palm Beach FL WNKD520 860.2125
Clay, County of FL WPDC613 860.4375, 860.9625
Collier, County of FL WNLK955 860.2625, 860.4375, 860.4875, 860.7625, 860.9375, 

860.9625
Collier, County of FL WNSK615 860.4375, 860.4875, 860.7625, 860.9625
Indian River, County of FL WNMZ770 860.4875, 860.9875
Indian River, County of FL WQHR977 860.9875
Jacksonville, City of FL WNFP698 860.2125, 860.2625, 860.4625, 860.4875, 860.9375
Jacksonville, City of FL WNRE843 860.9375
Jacksonville, City of FL WNSC913 860.2375, 860.7375
Jacksonville, City of FL WPGY728 860.9875
Jacksonville, City of FL WPTF860 860.4625, 860.7125, 860.9375
Miami, City of FL KNGR376 860.2125, 860.4625, 860.7125
Miami, City of FL WNCE612 860.2125, 860.4625, 860.7125
Palm Beach, County of FL WNHE888 860.3125, 860.3375
Palm Beach, County of FL WPRS827 860.3125, 860.3375
Reedy Creek Improvement District FL WPTU288 860.2625
Saint Lucie, County of FL WPDV207 860.2375, 860.4625
The School Board of Broward County, Florida FL KNJJ560 860.9375, 860.9625
Volusia, County of FL WNHE867 860.2625, 860.4875, 860.7125, 860.7375, 860.7625
Volusia, County of FL WPFQ272 860.2625, 860.4875, 860.7125, 860.7375, 860.7625, 

860.9375
Volusia, County of FL WPPW666 860.2125
DeKalb County Police Department GA KNAN828 858.2625
Guam, Government of

GU WPDA554
860.2125, 860.2375, 860.2625, 860.4625, 860.7125, 
860.7375, 860.7625, 860.9875

Northern Mariana Islands, Commonwealth of GU WPCG201 860.2625
Northern Mariana Islands, Commonwealth of GU WPTY944 860.9875
Honolulu, City and County of HI WPQZ565 860.4625
Honolulu, City and County of HI WPRG484 860.4625
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Licensee ST Call Sign Frequencies
Iowa City, City of IA WNXG714 860.2625
Iowa City, City of IA WNXG746 860.9875
Story, County of IA WPQI296 860.4375
The University of Iowa Hospital & Clinics IA WPKN529 860.2125
Boise, City of ID WPII857 860.9375
Emmett Independent School District ID WPYY420 860.8875
Idaho, State of ID WPIP622 860.7625
Idaho, State of ID WPIP626 860.7625
Idaho, State of ID WPIS652 860.7625
Nampa & Meridian Irrigation District ID WPUD400 860.7875
City Colleges of Chicago IL WNMA681 860.2375
Decatur, City of IL WNKZ536 860.2625, 860.4625
Deerfield, Village of (Police Department) IL WNGC398 860.7375
Effingham, County of IL WPNY754 860.4875
Illinois, State of IL WQCT712  860.9375
Illinois, State of (Department of Corrections) IL WPLR422 860.2625
Illinois, State of (Department of Corrections) IL WPMR362 860.7375
Illinois, State of (Department of Corrections) IL WPPD278 860.9375
Jefferson, County of IL WPTX994 860.4375
La Salle County of IL WPUK993 860.4875
Lansing, Village of IL WNNS478 860.7375
Marion County ETSB IL KNNT505 860.9875
Normal, Town of IL WPIX239 860.4875
Ogle County Sheriff's Office IL WQCV211 860.7125
Peoria County Sheriffs Department IL WQAB235 860.2625, 860.9625, 860.9875
Rolling Meadows, City of IL KNJU694 860.2125
Springfield, City of IL WQAZ465 860.4875
Tazewell, County of IL WPNW387 860.7125
Tazewell, County of IL WQCX272 n/a*
Williamson, County of IL WPKM918 860.7625
Floyd, County of IN WPNQ948 860.4875
Indiana University IN WPCW647 860.8875
Steuben, County of IN WPDU229 860.2125
Tippecanoe, County of IN WNQH693 860.7375
Garden City, City of KS WPMI551 860.4375
Kansas City, City of KS WNWF608 860.7625, 860.9375
Kansas City, City of KS WPGP232 860.3125
Kentucky, Commonwealth of KY WQCP214 860.2625
Madison, County of KY WNVN963 860.4875, 860.7375
Powderly, City of KY WQCD705 860.4375
Richmond, City of KY WQDE403 860.2625
Caddo Parish Communications District No 1 LA WPMA320 860.7125
Caddo Parish Communications District No 1 LA WPSQ740 860.7125
East Baton Rouge, Parish of LA KNJU727 860.7125
Iberia, Parish of LA WPQY650 860.7625
Lafourche, Parish of LA WPRX834 860.9375
Louisiana, State of LA WNII532 860.2375
Louisiana, State of LA WNII533 860.2375, 860.7625
Louisiana, State of LA WNII534 860.7625
Louisiana, State of LA WNII535 860.4625, 860.9625
Louisiana, State of LA WNII536 860.4375, 860.9875
Louisiana, State of LA WNMA687 860.2625
Louisiana, State of LA WPHE601 860.7625
Louisiana, State of LA WPHE605 860.2375
Louisiana, State of LA WPHE609 860.9625
Louisiana, State of LA WPHE617 860.9875
Louisiana, State of LA WPHE629 860.9625
Louisiana, State of LA WPHE633 860.4375
Louisiana, State of LA WPHE641 860.7625
Louisiana, State of LA WPHE657 860.2375, 860.4375
Louisiana, State of LA WPHE661 860.4875
Louisiana, State of LA WPHF287 860.9625
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Licensee ST Call Sign Frequencies
Louisiana, State of LA WPHG955 860.4625
Louisiana, State of LA WPIB392 860.7125
Louisiana, State of LA WPIR915 860.4625
Louisiana, State of LA WPIR919 860.7125
Louisiana, State of LA WPIR923 860.7625
Louisiana, State of LA WPJI711 860.4625
Louisiana, State of LA WPKD955 860.4625, 860.9625
Louisiana, State of LA WPMI999 860.2625
Louisiana, State of LA WPMQ475 860.4875
Louisiana, State of LA WPNS672 860.9875
Louisiana, State of LA WPPE847 860.2125
Louisiana, State of LA WPPE848 860.9375
Madison, Parish of LA WPMA348 857.9625
Minden, City of LA WPWJ531 860.4875
New Orleans Convention Center LA WPJS469   860.2375
New Orleans Regional Transit Authority LA WPAP726 860.2125, 860.4375
New Orleans, City of LA WNCD880 860.7875, 860.8125
Orleans Levee District LA WNQC758 860.2625
Orleans Parish School Board LA KNJU690 860.7125
Sterlington, Town of LA WPNZ848 860.7375
Allegany, County of MD WPRS598 860.4875
Baltimore, County of MD WNLM765 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM766 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM767 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM768 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM769 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM770 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM771 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM772 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNQK948 860.2125, 860.4625, 860.7125, 860.9625
Garrett, County of (Board of Education) MD WPRU936 860.7375
Howard, County of MD WPLU397 860.2375, 860.7375
Howard, County of MD WPQX905 860.2375, 860.7375
Howard, County of MD WPXJ396 860.7375
Salisbury, City of MD WPHQ675 860.7625
Somerset, County of MD WPWR884  860.9625
Worcester, County of MD WPNW557 860.4625, 860.7125
Forest Hills Public Schools MI WPUA724 860.7625
Grand Rapids Public Schools MI WPIP999 860.2125, 860.9875
Walker, City of MI WPVP312 860.4375
Clay, County of MN WPLS888 860.7125
Dakota, County of MN WPEP246 860.7375
Metropolitan Council/Metro Transit MN WPQH695 860.4375
Minnesota, State of MN WPKG265 815.2375, 815.2625, 815.4375, 815.9375, 815.9875
Minnesota, State of MN WPKG266 815.2625, 815.4375, 815.9375, 815.9875
Minnesota, State of MN WPYS897 860.2125, 860.2375, 860.4375, 860.7125, 860.7375, 

860.9375, 860.9625
Minnesota, State of MN WPYY636 815.2125, 815.2375, 815.4375, 815.7125, 815.7375, 

815.9375, 815.9625
Minnesota, State of MN WPYY637 860.2375, 860.7375, 860.9375, 860.9625
Minnesota, State of MN WQDF219 815.9375
Minnesota, State of MN WQDF220 860.9375
Minnesota, State of MN WQDG878 860.4375, 860.9375, 860.9875
Minnesota, State of MN WQDJ490 860.2375, 860.2625, 860.7625, 860.9625
Minnesota, State of MN WQDJ508 860.2375, 860.4625, 860.4875, 860.7375, 860.7625
Minnesota, State of MN WQDR523 815.2375, 815.2625, 815.4375, 815.4625, 815.4875, 

815.7375, 815.7625, 815.9375, 815.9625, 815.9875
Minnesota, State of MN WQHF462 860.2375, 860.7125, 860.9625
Minnesota, State of MN WQHK535 860.2375, 860.4375, 860.7125, 860.9625
Minnesota, State of MN WPER943 860.2375, 860.2625, 860.4375, 860.9375, 860.9875
Minnesota, State of MN WPKG359 860.9375
Minnesota, State of MN WPKG360 860.2625
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2008

Licensee ST Call Sign Frequencies
Minnesota, State of MN WPYM573 860.9875
Moorhead, City of MN WPHY859 860.4625
Blue Springs, City of MO WNDG561 860.4875
Curators of the University of Missouri MO WPJI572 860.2125
Saint Joseph, City of MO WPDC582 860.4875
State of Missouri, Department of Corrections MO WPUK277 860.9375
Bolivar County E911 MS WPXA863 860.2375
City of Columbus MS WPNS534 858.2125
De Soto, County of MS WPCC361 860.4875, 860.7625
Jackson-Evers International Airport Authority MS WQDD668 857.9875
Meridian, City of MS WQAP232 858.2125
Mississippi, University of MS WPJQ621 860.7375
Smith, County of MS WPKG621 858.4375
South Mississippi State Hospital MS WPQJ606 857.9875
Vicksburg, City of MS KNNH519 857.7125, 858.2625
Asheville, City of NC WNXR226 860.7625, 860.9875
McDowell, County of NC KNNP950 860.9625
Mecklenburg, County of NC WNGU623 860.2375, 860.4875, 860.7375, 860.7625, 860.9875
Mecklenburg, County of NC WQGP564 860.2375, 860.4875, 860.7375, 860.7625, 860.9875
North Carolina State Highway Patrol NC WNRU500 860.4625, 860.4875
North Carolina State Highway Patrol NC WPHM257 860.7125
North Carolina State Highway Patrol NC WPHM264 860.4375
North Carolina State Highway Patrol NC WPKN591 860.7375
North Carolina State Highway Patrol NC WPOX341 860.4375
North Carolina State Highway Patrol NC WPOX343 860.4375
North Carolina State Highway Patrol NC WPOZ292 860.7125
North Carolina State Highway Patrol NC WPPB719 860.7125
North Carolina State Highway Patrol NC WPRJ405 860.4375
North Carolina State Highway Patrol NC WPSM605 n/a*
North Carolina State Highway Patrol NC WPYC603 860.4375
Fargo, City of ND KNNT448 860.2125
Omaha Public Power District NE KNER503 860.4375, 860.4875, 860.9375
Omaha Public Power District NE KNER504 860.4375, 860.4875, 860.9375
Omaha Public Power District NE WPPY921 860.9375
Omaha Public Power District NE WPSZ331 860.3375
Omaha Public Power District NE WPTA210 860.3375
Scotts Bluff, County of NE WPKU672 860.2125, 860.2375, 860.2625, 860.4875, 860.7375
Manchester, City of NH WPDK444 860.4875
Atlantic City, City of NJ WPRS952 860.7625
Camden, City of NJ WNWG655 860.9875
Camden, City of NJ WQAF461 860.9875
Delaware River Port Authority NJ WPXY839 860.9875
New Jersey Department of Correction NJ KNJH415 860.2625
New Jersey Department of Correction NJ KNJH416 860.2625
New Jersey, State of NJ WNDD570 860.4625, 860.9625
New Jersey, State of NJ WNDD571 860.4625, 860.9625
New Jersey, State of NJ WNDD572 860.4625, 860.9625
New Jersey, State of NJ WNDD573 860.4625, 860.9625
New Jersey, State of NJ WNDD574 860.4625, 860.9625
New Jersey, State of NJ WNDD575 860.2125, 860.7125
New Jersey, State of NJ WNDD576 860.2125, 860.7125
New Jersey, State of NJ WNDD577 860.9375
New Jersey, State of NJ WNDD578 860.9375
New Jersey, State of NJ WNDD579 860.9375
New Jersey, State of NJ WNDD580 860.2125, 860.7125
New Jersey, State of NJ WNHS409 860.9375
New Jersey, State of NJ WNHS410 860.2125, 860.4625, 860.7125, 860.9625
New Jersey, State of NJ WNII538 860.9375
New Jersey, State of NJ WNJI598 860.9375
New Jersey, State of NJ WNPS351 860.4625, 860.9625
New Jersey, State of NJ WNXC890 860.4625, 860.9625
New Jersey, State of NJ WNXC891 860.2125, 860.7125
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New Jersey, State of NJ WNXZ718 860.9625
New Jersey, State of NJ WNZZ317 860.7125
New Jersey, State of NJ WPSE858 860.2125, 860.7125
New Jersey, State of NJ WPUH543 860.9375
New Jersey, State of NJ WPYQ725 860.4625, 860.9625
New Jersey, State of NJ WQBY316 860.4625, 860.9625
Vineland, City of NJ WNXZ709 860.4625, 860.9625
Bernalillo, County of NM WNZW684 n/a*
Bernalillo, County of NM WPUW259 860.4375, 860.9625
State of Nevada NV WNZB252 860.7375
State of Nevada NV WPKB391 860.7375
State of Nevada NV WPKJ524 860.2125, 860.7125, 860.9625
State of Nevada NV WPKJ526 860.4625, 860.7375, 860.9625
State of Nevada NV WPQD805 860.2125, 860.9875
State of Nevada NV WPQD806 860.2125, 860.9875
State of Nevada NV WPQZ376 860.2125, 860.4375
State of Nevada NV WPRY226 860.2125, 860.9875
State of Nevada NV WPRY297 860.2375, 860.7375
State of Nevada NV WPST690 860.7375
State of Nevada NV WPTR307 860.2125
State of Nevada NV WPZZ385 860.2375
State of Nevada NV WQAV628 860.2125
State of Nevada NV WQAV634 860.2125
University and Community College System NV WPWK236 860.4625
Washoe, County of NV WPRX312 860.2125, 860.2375, 860.2625, 860.4375, 860.4625, 

860.4875, 860.7625, 860.9375, 860.9875
Washoe, County of NV WPRX313 860.7625
Albany County Airport Authority NY WPBD381 860.7625
Albany, County of NY WPTC680 860.7375
Chemung, County of NY WPDT243 860.2625
City of New York DoITT FCC Licensing Support NY KNBX914 860.7375, 860.9875
City of New York DoITT FCC Licensing Support NY KNER623 860.4375, 860.7625, 860.9375
City of New York DoITT FCC Licensing Support NY WPML463 860.7625
City of New York DoITT FCC Licensing Support NY WPML524 860.7625
City of New York DoITT FCC Licensing Support NY WPML525 860.7625
City of New York DoITT FCC Licensing Support NY WPML526 860.7625
City of New York DoITT FCC Licensing Support NY WQCI937 860.4375
Colonie, Town of NY WNRN976 860.2625
Colonie, Town of NY WPJS475 860.2375
New York City Transit Authority NY KB23096 815.3875, 815.4125
New York City Transit Authority NY KNEH690 860.3875, 860.4125
New York City Transit Authority NY KNEH691 815.3875, 815.4125
New York City Transit Authority NY WNUB684 860.3875, 860.4125
New York City Transit Authority NY WNUB732 860.3875, 860.4125
Niskayuna, Town of NY WPKY419 860.9875
Rockland, County of NY WPED556 860.7250
Troy, City of NY WPPC682 860.9375
Columbus, City of OH WNRJ541 860.2125, 860.4875, 860.9375, 860.9875
Forest Park, City of OH WNJH360 860.9875
Southwest Ohio Regional Transit Authority OH WPGY687 860.4875, 860.9375
City of Norman OK WPPC871 860.7625, 860.9625
Edmond, City of OK WPJT968 860.9375
Lincoln, County of OK WPVM206 860.7375
Oklahoma, State of OK KNBU457 860.2375, 860.2625, 860.4375, 860.4875
Oklahoma, State of OK WPIP614 860.7125, 860.7375, 860.7625, 860.9875
Oklahoma, State of OK WPIP618 860.2375, 860.4375, 860.4875, 860.7125
Oklahoma, State of OK WQCQ850 860.9875
Oklahoma, State of OK WQCQ878 860.7125
Oklahoma, State of OK WQFN465 860.7125
Oklahoma, State of OK WQFN466 860.7375
Oklahoma, State of OK WQFN467 860.2625
Oklahoma, State of OK WQFR618 860.2125
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Oklahoma, State of OK WQFR886 860.4875
Oklahoma, State of OK WQFR887 860.7625
Oklahoma, State of OK WQFR889 860.9375
Oklahoma, State of OK WQFR890 860.2375
Oklahoma, State of OK WQFZ462 860.7125
Oklahoma, State of OK WQGF211 860.4375
Shawnee, City of OK WNWV280 860.4625
Bend, City of OR WNVN568 860.9625
City of Portland OR WNVL283 860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR WNZY850 860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR WPFQ300 860.8125, 860.8625
Deschutes, County of OR WPHE354 860.7375, 860.9875
Deschutes, County of OR WPJR649 860.2125, 860.9375
Jackson County Juvenile Department OR WQCC874 860.2375
Redmond, City of OR WQAY688 860.7625
Salem, City of OR WPKB609 860.4875
Washington County Consolidated Communications Agency OR WNSK475 860.2375, 860.7375

Washington County Consolidated Communications Agency OR WQES432 860.2375, 860.7375

Washington County Consolidated Communications Agency OR WQES436 860.2375, 860.7375

Allegheny County Emergency Services PA KNJH332 860.2625, 860.4375, 860.7625
Allegheny County Emergency Services PA WNWC473 860.2125, 860.4875
Allegheny County Emergency Services PA WPJG234 860.2125, 860.4875
Allentown, City of PA WPJK416 860.9375
Carlisle, Borough of PA KNNK871 860.2375, 860.4875
Chester, County of PA KNNM504 860.2375, 860.4375, 860.4875, 860.9875
Chester, County of PA WPAJ870 860.2625, 860.4375, 860.4875
Chester, County of PA WPAJ871 860.2625, 860.4375
Chester, County of PA WPCN956 860.2375
Chester, County of PA WPCN957 860.2375
Chester, County of PA WPHC513 860.2625
Chester, County of PA WPHC515 860.2625
Chester, County of PA WPHC705 860.4375, 860.4875
Chester, County of PA WPHC709 860.4375, 860.4875
Chester, County of PA WPHC717 860.4375
Chester, County of PA WPHK779 860.4875
Chester, County of PA WPJR834 860.2625
Chester, County of PA WPKX415 860.4625, 860.9625
Chester, County of PA WPMJ468 860.4375
Chester, County of PA WPWE515 860.4875
Chester, County of PA WPWI590 860.4875
Chester, County of PA WPYE456 860.2375, 860.4875
Chester, County of PA WPYG324 860.2375, 860.4375, 860.4875
Chester, County of PA WPYH558 860.2375, 860.4375, 860.4875
Commonwealth of Penna Bloomsburg University PA WPGD607 860.8375
Cumberland County, Pennsylvania Department of 
Emergency Preparedness

PA WQAB589 860.4375

Fayette, County of PA WPDS263 860.2375
Fayette, County of PA WPDS263 860.4625
Fayette, County of PA WPDS263 860.9875
Lower Allen, Township of PA WPAP650 860.9875
Luzerne, County of PA WPMZ512 860.7375
Luzerne, County of PA WPQD915 860.9875
Luzerne, County of PA WPYT624 860.7125, 860.9625
School District of Philadelphia PA WNKV367 860.8125, 860.8375, 860.9125
Westmoreland, County of PA WPFG220 860.9375
Westmoreland, County of PA WPWE776 860.9375
Westmoreland, County of PA WPZS814 860.9375
Westmoreland, County of PA WPZU942 860.9375
Whitehall, Borough of PA WPRF753 860.7125
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Rhode Island, State of RI WNCX326 860.3125
Charleston, County of SC WNVH447 860.2375, 860.4875, 860.7375, 860.9375
Charleston, County of SC WPRR560 860.4625
Clemson, City of SC WPKU649 860.7375
Greenville, County of SC WPDK619 860.7125
Greenwood, County of SC WPOX642 857.7375
South Carolina State Ports Authority SC WPLU704 860.7125
South Carolina, State of SC WPWM262 860.9875
Spartanburg, County of SC WPGR361 860.4625, 860.9375
Spartanburg, County of SC WPKZ275 860.2125
Spartanburg, County of SC WPLZ536 860.2375, 860.2625
Athens Utilities Board TN WQDM490 857.7375
Bartlett, City of TN WNVF991 860.7375
Clarksville, City of TN WQCL650 860.2375
Jackson Energy Authority TN WQBJ748 860.7375
Jackson Energy Authority TN WQBJ748 860.7375
Jackson, City of TN WPEU965 860.2625, 860.7625
Jackson, City of TN WQBB501 860.9875
Memphis Shelby County Airport Authority TN WPUQ392 860.2625
Memphis, City of TN WPAB818 860.3375, 860.3875
Tennessee, State of TN WPKH401 860.9375
Tennessee, State of TN WPZB947 858.4875
Tennessee, State of TN WQBY860 857.9875, 860.2375
Anderson County, Texas TX WPYA801 860.2375, 860.9875
Austin, City of TX WNBZ704 860.2625, 860.4375
Austin, City of TX WPYE613 860.2125, 860.2625, 860.4375
Austin, City of TX WPYU318 860.4375
City Public Service TX WNLI313 860.2875, 860.3375
Dallas, City of TX WNBG573 860.7375, 860.9875
Harris, County of TX WNBZ674 860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX WPPF214 860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX WQBM285 860.7125
Houston, City of (Dept. of Aviation) TX KNDH570 860.2875, 860.3125
Houston, City of (Dept. of Aviation) TX WPNW558 860.7375
Metropolitan Transit Authority of Harris County TX KRX666 860.3875
Metropolitan Transit Authority of Harris County TX WPTD745 860.3875
Missouri City TX WNAS493 860.9625
San Antonio, City of TX WPBG238 860.3625
Texas Tech University TX KNNJ876 860.9625
Travis County Emergency Service Dist #9 TX KSP328 860.9375
Travis, County of TX WPYE612 860.2125, 860.2625
Travis, County of TX WPZR511 860.4375
Wichita Falls, City of TX WQAW913 860.4625, 860.9625
League City, City of TX WNNL329 860.9875
Murray, City of UT WPSK554 860.4375
Murray, City of UT WPWH838 860.4375
Murray, City of UT WPXK838 860.4375
Salt Lake City, City of UT KNJU695 860.7625, 860.9625
Salt Lake Department of Airports UT WNYR765 860.2375, 860.2625, 860.4875
Salt Lake Department of Airports UT WQBM266 860.2625
Salt Lake, County of UT WPGJ689 860.4625, 860.7125, 860.7375
Utah Communications Agency Network UT KNIV722 860.2125, 860.2375, 860.2625, 860.4375, 860.4625, 

860.4875, 860.7125, 860.7375, 860.7625, 860.9625, 
860.9875

Utah Communications Agency Network UT WQCE706 860.7125
Utah, County of UT WPZV887 860.2125, 860.9375
Arlington, County of VA KNIQ704 860.4375, 860.7625, 860.9375
Fairfax, County of VA KNIH412 860.2625
Fairfax, County of VA WNAJ365 860.2625
Virginia Beach, City of VA WNAU439 860.4625, 860.4875, 860.7125, 860.7375
Virginia Beach, City of VA WNSS359 860.4875, 860.7375
Virginia, Commonwealth of (Department of Corrections) VA WPIZ624 860.4875
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2008

Licensee ST Call Sign Frequencies
Virginia, Commonwealth of (NVCC) VA WPRR746 860.4875
Clark, County of WA WPJY899 860.9875
Clark, County of WA WPLR403 860.9625
Clark, County of WA WPLX749 860.7625, 860.9375
Clark, County of WA WQEQ542 860.9875
King, County of WA WQBZ725 860.4625, 860.9625
Public Utility District #2 of Grant County, WA WA KNNJ860 860.2375, 860.2625, 860.4375
Public Utility District #2 of Grant County, WA WA KNNJ862 860.2375
Public Utility District #2 of Grant County, WA WA KNNJ865 860.2625
Public Utility District #2 of Grant County, WA WA KNNJ866 860.2625
Public Utility District #2 of Grant County, WA WA KNNJ867 860.4375
Valley Communications Center WA WQBD600 860.2625, 860.7125
East Troy, Town of WI WNMD420 860.4375
Oregon Schools WI WPMV532 860.8875
Ozaukee, County of WI WNWS961 860.7125, 860.7625
Sheboygan, County of WI WPTS436 860.2625
Watertown Water, City of WI WPFD727 860.2375
Wisconsin, University of WI WPJH396 860.7875
Morgan, County of WV WPSD704 860.2125
Morgan, County of WV WPTA421 860.2125
Morgan, County of WV WPTA470 860.2125

* Licensee listed a Call Sign on their Expansion Band Election Form that does not have any frequencies within the Expansion Band located 
at 860-861 MHz (857.5-858.5 MHz in the Southeastern U.S, except within a seventy-mile radius of Atlanta where it is located at 858-858.5 
MHz).
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Appendix 5
Call Sign-Related Reconfiguration Information, as of September 30, 2008

Channels 
1-120 

Public Safety 
Expansion 

Band
NPSPAC Band SE-ESMR 

ESMR Band Total

Wave 1 Subtotal 800 290 1885 0 2975
6 CA - North 108 88 133 0 330
7 Colorado 27 13 226 0 267
8 NY - Metro (CT, NJ, NY, PA) 96 26 389 0 512
11 Hawaii 55 5 28 0 89
13 Illinois 40 12 137 0 190
14 Indiana 27 34 132 0 194
19 ME, NH, VT,MA, RI, CT* 81 24 126 0 232
20 MD; DC; VA - Northern 66 5 92 0 164
27 Nevada 63 5 41 0 110
28 NJ, PA, DE 67 9 214 0 291
35 Oregon 48 1 38 0 88
41 Utah 21 3 150 0 175
42 Virginia 52 23 46 0 122
45 Wisconsin 13 10 3 0 27
54 Chicago 36 32 130 0 199

Wave 2 Subtotal 483 177 758 7 1425
4 Arkansas 39 44 94 0 177
12 Idaho* 15 0 0 0 15
15 Iowa 16 16 6 0 38
16 Kansas 33 6 277 0 316
17 Kentucky 16 13 16 0 45
22 Minnesota* 80 10 50 0 140
24 Missouri 37 11 19 0 67
25 Montana* 19 0 0 0 19
26 Nebraska 10 4 30 0 44
32 North Dakota* 12 0 1 0 13
34 Oklahoma 25 3 38 0 66
38 South Dakota 1 0 0 0 1
39 Tennessee 43 31 56 7 137
40 TX - Dallas 38 21 45 0 104
44 West Virginia 3 1 9 0 13
46 Wyoming 1 2 7 0 10
49 TX - Austin 11 9 67 0 87
51 TX - Houston 42 5 41 0 88
52 TX - Lubbock 42 1 2 0 45

Wave 3 Subtotal 573 203 934 240 1950
1 Alabama 9 29 34 59 131
9 Florida 221 60 321 32 634
10 Georgia 49 28 82 75 234
18 Louisiana 79 15 62 5 161
23 Mississippi 22 16 22 50 110
31 North Carolina 67 30 240 7 344
37 South Carolina 37 23 163 12 235
47 Puerto Rico 66 2 10 0 78
48 US Virgin Islands 23 0 0 0 23

Current Population of Call Signs, Per Wave, Per Region, as of September 30, 2008

Public Safety 
Region (PSR) PSR Name

Number of Call Signs
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Appendix 5
Call Sign-Related Reconfiguration Information, as of September 30, 2008

Current Population of Call Signs, Per Wave, Per Region, as of September 30, 2008

Wave 4 Subtotal 895 292 1551 0 2738
2 Alaska* 23 1 1 0 25
3 Arizona* 74 20 99 0 193
5 CA - South* 138 98 370 0 606
21 Michigan* 62 2 287 0 351
29 New Mexico* 25 3 9 0 37
30 NY - Albany* 93 63 187 0 343
33 Ohio* 107 36 141 0 284
36 Pennsylvania* 12 9 235 0 256
43 Washington* 154 20 147 0 321
50 TX - El Paso* 10 5 3 0 18
53 TX - San Antonio* 16 16 27 0 59
54 MI portion of Chicago* 7 4 20 0 31
55 New York - Buffalo* 174 15 25 0 214
61 Gulf of Mexico 0 0 0 0 0
62 Marianas 0 0 0 0 0
63 Guam 0 0 0 0 0

Total for Waves 1-4 2751 962 5128 247 9088

Page 2 of 5



Appendix 5
Call Sign-Related Reconfiguration Information for the Canadian Border Regions, as of September 30, 2008

Stage 1 Stage 2 Total

Wave 1 Subtotal 26 2 28
6 CA - North 0 0 0
7 Colorado 0 0 0
8 NY - Metro (CT, NJ, NY, PA) 0 0 0
11 Hawaii 0 0 0
13 Illinois 0 0 0
14 Indiana 0 0 0
19 ME, NH, VT,MA, RI, CT* 26 2 28
20 MD; DC; VA - Northern 0 0 0
27 Nevada 0 0 0
28 NJ, PA, DE 0 0 0
35 Oregon 0 0 0
41 Utah 0 0 0
42 Virginia 0 0 0
45 Wisconsin 0 0 0
54 Chicago 0 0 0

Wave 2 Subtotal 99 4 103
4 Arkansas 0 0 0
12 Idaho* 4 0 4
15 Iowa** 1 0 1
16 Kansas 0 0 0
17 Kentucky 0 0 0
22 Minnesota* 35 3 38
24 Missouri 0 0 0
25 Montana* 10 0 10
26 Nebraska 0 0 0
32 North Dakota* 49 1 50
34 Oklahoma 0 0 0
38 South Dakota 0 0 0
39 Tennessee 0 0 0
40 TX - Dallas 0 0 0
44 West Virginia 0 0 0
46 Wyoming 0 0 0
49 TX - Austin 0 0 0
51 TX - Houston 0 0 0
52 TX - Lubbock 0 0 0

Wave 3 Subtotal 0 0 0
1 Alabama 0 0 0
9 Florida 0 0 0
10 Georgia 0 0 0
18 Louisiana 0 0 0
23 Mississippi 0 0 0
31 North Carolina 0 0 0
37 South Carolina 0 0 0
47 Puerto Rico 0 0 0
48 US Virgin Islands 0 0 0

Current Population of Canadian Border Region Call Signs, Per Wave, Per Region, as of 
September 30, 2008

Public Safety 
Region (PSR) PSR Name

Number of Call Signs
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Appendix 5
Call Sign-Related Reconfiguration Information for the Canadian Border Regions, as of September 30, 2008

Stage 1 Stage 2 Total

Current Population of Canadian Border Region Call Signs, Per Wave, Per Region, as of 
September 30, 2008

Public Safety 
Region (PSR) PSR Name

Number of Call Signs

Wave 4 Subtotal 281 1388 1669
2 Alaska* 32 0 32
3 Arizona* 0 0 0
5 CA - South* 0 0 0
21 Michigan* 57 312 369
29 New Mexico* 0 0 0
30 NY - Albany* 20 239 259
33 Ohio* 80 196 276
36 Pennsylvania* 4 185 189
43 Washington* 66 246 312
50 TX - El Paso* 0 0 0
53 TX - San Antonio* 0 0 0
54 MI portion of Chicago* 2 21 23
55 New York - Buffalo* 20 189 209
61 Gulf of Mexico 0 0 0
62 Marianas 0 0 0
63 Guam 0 0 0

Total for Waves 1-4 406 1394 1800

** For Non-Canadian Border PSR 15, a call sign has frequencies in both PSR 15 
and PSR 22.  The reconfiguration of the frequencies on this call sign in PSR 22 
necessitated the reconfiguration of the same frequencies in PSR 15.
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Appendix 5
Call Sign-Related Reconfiguration Information, as of September 30, 2008

1-120 Exp Band NPSPAC 1-120 SE-ESMR Exp Band NPSPAC 1-120 SE-ESMR Exp Band NPSPAC 1-120 Exp Band NPSPAC
87.1% 98.6% 99.9% 91.3% 100.0% 99.6% 99.8% 87.0% 97.6% 90.5% 100.0% 31.7% 42.9% 5.9%
12.7% 0.0% 0.0% 6.9% 0.0% 0.0% 0.0% 2.3% 2.0% 0.0% 0.0% 2.3% 0.0% 0.0%

0.1% 0.0% 0.0% 1.0% 0.0% 0.0% 0.2% 0.0% 0.0% 0.0% 0.0% 64.9% 42.6% 93.9%
0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 10.6% 0.4% 0.0% 0.0% 0.0% 0.0% 0.0%

0.1% 1.4% 0.1% 0.8% 0.0% 0.4% 0.0% 0.2% 0.0% 9.5% 0.0% 1.0% 14.5% 0.2%
0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

Notes: 

Frequency Proposal Reports for Waves 1-4, as of September 30, 2008

Total

Wave 1 Wave 2 Wave 3

FPRs in process

EA/ESMR Related Call Signs

c. Data for Channels 1-120 call signs includes call signs with at least one primary fixed location authorized for frequencies the 851-854 MHz range with adequate 
geographic data to determine a PSR.  Expansion Band data includes call signs with at least one primary fixed location in the Expansion Band, as the Expansion Band 
may be defined inside and outside the Southeast ESMR region, with adequate geographic data to determine a PSR.  NPSPAC data includes call signs with fixed 
locations in the 866-869 MHz range with adequate geographic data to determine a PSR.  Southeast ESMR Band data includes call signs with fixed locations in the 
858.5-862 MHz range within the Southeast ESMR region and with adequate geographic data to determine a PSR.  Call signs with locations in multiple PSRs are 
counted for each PSR.  Call signs are counted within every PSR for which they have a fixed primary location.

a. Data for Channels 1-120 call signs excludes call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts are not 
going to be submitted to the TA for review and approval for Sprint Nextel credit.  Data for Expansion Band call signs excludes call signs under prior contract and call 
signs for which licensees have elected not to reconfigure.

d. Data has been adjusted to reflect the change in the band plan in the Atlanta area pursuant to the FCC's October 5, 2005 Memorandum Opinion and Order.

* Public Safety Region (PSR) includes call signs in the international border area. Data may change depending upon border area band plans.

e. STA call signs are excluded from this analysis.  The TA does not generally send FPRs for STA call signs unless requested by the licensee for the purposes of 
planning funding or contract negotiation.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call 
signs added through pending applications. Licensees may cancel licenses or let them expire without entering into an FRA.

Wave 4

Recent grants, revised or pending proposals

Under Prior Contract

Status

FPR Sent

Affected by Border Zone
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Channels 1-120, Per Wave, Per Region, 

as of September 30, 2008

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days or 
More from 

Receipt Total

Wave 1 Subtotal 294 47 13 0 0 354
Multiregion 73 17 4 0 0 94

6 Northern California 31 3 2 0 0 36
7 Colorado 11 0 1 0 0 12
8 Metropolitan NYC Area (NY, NJ, CT) 29 5 0 0 0 34

11 Hawaii 7 0 2 0 0 9
13 Illinois 16 2 0 0 0 18
14 Indiana 7 1 1 0 0 9
19 New England 15 0 0 0 0 15
20 MD; DC; VA - Northern 12 6 0 0 0 18
27 Nevada 18 3 1 0 0 22
28 Eastern Pennsylvania 23 0 1 0 0 24
35 Oregon 13 1 0 0 0 14
41 Utah 5 2 0 0 0 7
42 Virginia 14 2 0 0 0 16
45 Wisconsin 6 1 0 0 0 7
54 Southern Lake Michigan 14 4 1 0 0 19

Wave 2 Subtotal 167 35 2 1 0 205
Multiregion 48 14 1 0 0 63

4 Arkansas 5 3 0 0 0 8
12 Idaho* 4 0 0 0 0 4
15 Iowa 3 2 0 0 0 5
16 Kansas 8 0 0 1 0 9
17 Kentucky 9 1 0 0 0 10
22 Minnesota 23 3 0 0 0 26
24 Missouri 10 3 0 0 0 13
25 Montana 4 0 1 0 0 5
26 Nebraska 3 1 0 0 0 4
32 North Dakota* 0 0 0 0 0 0
34 Oklahoma 0 2 0 0 0 2
38 South Dakota 1 0 0 0 0 1
39 Tennessee 21 3 0 0 0 24
40 Texas (Central & Northeast) 10 2 0 0 0 12
44 West Virginia 1 0 0 0 0 1
46 Wyoming 0 0 0 0 0 0
47 Puerto Rico 0 0 0 0 0 0
49 Texas - Central (Austin Area) 1 1 0 0 0 2
51 Texas - East (Houston Area) 8 0 0 0 0 8
52 Texas - Panhandle, High Plains & NW 8 0 0 0 0 8

Public Safety 
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Channels 1-120, Per Wave, Per Region, 

as of September 30, 2008

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days or 
More from 

Receipt TotalPublic Safety 
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAs)

Wave 3 Subtotal 216 18 4 0 0 238
Multiregion 63 5 1 0 0 69

1 Alabama 12 1 0 0 0 13
9 Florida 50 5 2 0 0 57

10 Georgia 33 3 0 0 0 36
18 Louisiana 13 1 0 0 0 14
23 Mississippi 13 1 0 0 0 14
31 North Carolina 20 1 1 0 0 22
37 South Carolina 4 1 0 0 0 5
47 Puerto Rico 5 0 0 0 0 5
48 US Virgin Islands 3 0 0 0 0 3

Wave 4 Subtotal 104 6 1 0 0 111
Multiregion 22 0 1 0 0 23

2 Alaska 4 0 0 0 0 4
3 Arizona* 22 0 0 0 0 22
5 CA - South* 2 0 0 0 0 2

10 Georgia 1 0 0 0 0 1
18 Louisiana 9 3 0 0 0 12
21 Michigan* 1 0 0 0 0 1
23 Mississippi 1 0 0 0 0 1
29 New Mexico* 7 0 0 0 0 7
30 Eastern Upstate NY* 4 1 0 0 0 5
33 Ohio* 7 0 0 0 0 7
36 Pennsylvania* 4 0 0 0 0 4
43 Washington* 5 0 0 0 0 5
50 TX - El Paso* 6 0 0 0 0 6
53 TX - San Antonio* 4 2 0 0 0 6
54 MI portion of Chicago* 4 0 0 0 0 4
55 New York - Buffalo* 0 0 0 0 0 0
63 Guam* 1 0 0 0 0 0

781 106 20 1 0 908

* Public Safety Region includes international border area. Data may change depending upon border area band plans.

Totals for Waves 1-4
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for NPSPAC Channels, Per Wave, Per Region, 

as of September 30, 2008

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days or 
More from 

Receipt Total

Wave 1 Subtotal 244 35 8 0 0 287
Multiregion 30 9 4 0 0 43

6 Northern California 25 3 0 0 0 28
7 Colorado 7 0 1 0 0 8
8 Metropolitan NYC Area (NY, NJ, CT) 36 4 1 0 0 41
11 Hawaii 1 0 1 0 0 2
13 Illinois 5 0 0 0 0 5
14 Indiana 15 4 0 0 0 19
19 New England 37 7 0 0 0 44
20 MD; DC; VA - Northern 13 3 0 0 0 16
27 Nevada 2 0 0 0 0 2
28 Eastern Pennsylvania 14 1 0 0 0 15
35 Oregon 5 0 0 0 0 5
41 Utah 8 1 0 0 0 9
42 Virginia 14 0 1 0 0 15
45 Wisconsin 3 1 0 0 0 4
54 Southern Lake Michigan 29 2 0 0 0 31

Wave 2 Subtotal 170 21 4 0 0 195
Multiregion 14 3 0 0 0 17

4 Arkansas 7 0 0 0 0 7
12 Idaho* 0 0 0 0 0 0
15 Iowa 15 1 0 0 0 16
16 Kansas 10 1 0 0 0 11
17 Kentucky 14 1 0 0 0 15
22 Minnesota 15 0 0 0 0 15
24 Missouri 12 0 0 0 0 12
25 Montana 0 0 0 0 0 0
26 Nebraska 14 3 0 0 0 17
32 North Dakota* 0 0 0 0 0 0
34 Oklahoma 6 1 0 0 0 7
38 South Dakota 0 0 0 0 0 0
39 Tennessee 15 3 0 0 0 18
40 Texas (Central & Northeast) 27 4 0 0 0 31
44 West Virginia 1 0 0 0 0 1
46 Wyoming 1 0 1 0 0 2
47 Puerto Rico 0 0 0 0 0 0
49 Texas - Central (Austin Area) 13 3 1 0 0 17
51 Texas - East (Houston Area) 4 1 2 0 0 7
52 Texas - Panhandle, High Plains & NW 2 0 0 0 0 2

Public Safety 
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for NPSPAC Channels, Per Wave, Per Region, 

as of September 30, 2008

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days or 
More from 

Receipt TotalPublic Safety 
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAs)

Wave 3 Subtotal 129 30 0 0 0 159
Multiregion 12 2 0 0 0 14

1 Alabama 9 2 0 0 0 11
9 Florida 29 8 0 0 0 37
10 Georgia 27 3 0 0 0 30
18 Louisiana 12 7 0 0 0 19
23 Mississippi 11 0 0 0 0 11
31 North Carolina 16 3 0 0 0 19
37 South Carolina 7 5 0 0 0 12
47 Puerto Rico 6 0 0 0 0 6
48 US Virgin Islands 0 0 0 0 0 0

Wave 4 Subtotal 30 2 0 0 0 32
Multiregion 6 0 0 0 0 6

2 Alaska 0 1 0 0 0 1
3 Arizona* 1 0 0 0 0 1
5 CA - South* 3 0 0 0 0 3
21 Michigan* 1 0 0 0 0 1
29 New Mexico* 1 1 0 0 0 2
30 Eastern Upstate NY* 3 0 0 0 0 3
33 Ohio* 6 0 0 0 0 6
36 Pennsylvania* 1 0 0 0 0 1
43 Washington* 1 0 0 0 0 1
50 TX - El Paso* 2 0 0 0 0 2
53 TX - San Antonio* 4 0 0 0 0 4
54 MI portion of Chicago* 1 0 0 0 0 1
55 New York - Buffalo* 0 0 0 0 0 0

573 88 12 0 0 673

* Public Safety Region includes international border area. Data may change depending upon border area band plans.

Totals for Waves 1-4
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

1 Cunningham, Barbara 5/3/06
2 Baltimore Gas & Electric Company 1/26/07
3 Thelen Sand & Gravel Inc 7/10/07
4 Commonwealth Repeater Services, Inc. 7/12/06
5 Henderson, Henry 6/26/06
6 Vico Construction Company 4/17/06
7 Cohen, Eliahu 6/11/07
8 Anderson, Glen 5/18/07
9 Smith, Alton 5/18/06

10 Kuypers, John 2/27/06
11 Reilly, Phillip 6/5/07
12 Stoller Construction 2/5/07
13 Wulf, Thomas 7/10/06
14 Chapin, Barbara A. 5/25/06
15 Estate of Rolland Gonsalves 6/30/06
16 Ferma Corp 9/20/06
17 Lodi Unified School District 12/22/05
18 Dick Anderson and Sons, Inc 7/5/06
19 Cupertino Union School District 6/6/06
20 York Cable Televison 10/24/07
21 Billiou Ranch Inc. 2/7/06
22 Murray City Power Department 3/13/08
23 841 Bishop, LLC 7/6/06
24 Marco Polo Rebanding 4/27/06
25 Ohio Valley Gas 4/27/06
26 Resorts USA Inc. 6/30/06
27 NBC Telemundo License Company 10/9/06
28 Parrot Ranch Company 2/15/06
29 Hartford Hospital 1/19/07
30 CSI Communications d/b/a Day Wireless Systems 8/9/06
31 Hampden Communication Corp 12/12/06
32 Mountaire Farms 12/5/06
33 Ihilani Rebanding 10/20/06
34 Binder Machinery Corporation 4/27/06
35 Adler, Philip 2/1/07
36 Underground Inc 6/21/06
37 Mammoth June Ski Resort, Inc. 7/12/06
38 Firstview Communications 2 1/27/06
39 Levi Strauss & Co 8/30/06
40 Browning Ferris Industries, Inc. 2005 6/12/07
41 Total Networks Communications Inc 8/3/06
42 M S Concrete 7/26/06
43 Brenner, Jerry 2/21/07
44 Cure Brothers 6/28/07
45 F & D Enterprises Inc. 7/17/06
46 Boston Properties limited Partnership 8/24/06
47 A Teichert & Son Contract 8/1/06
48 Ready Mixed Concrete Company 6/26/07
49 Bresnan Communications, LLC 6/9/06
50 Rocky Mountain Motorists Inc. 7/24/06
51 Coast Hotels and Casinos 2/27/06

Stage 1 Completed FRAs*

Wave 1
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

52 Henry Nelch & Son Co 7/28/06
53 Gold Star FS INC 4/18/06
54 Church of Jesus Christ of LDS 8/1/06
55 Fruit Belt Service Co. Inc 8/30/06
56 Casino Queen INC 7/10/06
57 West County Transportation Agency 6/19/06
58 Emery, Connie R 5/10/06
59 Emery, Robert M 6/6/06
60 Steuben County 3 8/15/06
61 Brandenburg, James: Brandenburg, Donald 6/6/06
62 Wireless Connections LLC 10/17/06
63 Brooks, Janis 12/1/06
64 Concord Body Repair LLC 6/11/08
65 Comcast of Connecticut, Inc. 11/27/06
66 San Jose Unified School District 7/27/06
67 Computer Car Inc. 6/30/08
68 Duncan Gordon L 11/21/06
69 Las Vegas Paving 7/6/06
70 Sobota, Carolyn 6/16/06
71 PK Smith Limousine Co., Inc.2 6/8/06
72 Weleczki, Alan M 12/28/06
73 Rheins, Joy 2 5/23/07
74 RCMH Car Company, Inc. 2 6/14/07
75 Storer, Donald B. 6/21/06
76 Praire Group Inc. 3/15/07
77 Super Shuttle International 2 5/24/06
78 Mathews Ferderick and Chas 12/6/06
79 O'Hare Midway Limousine Svcs, Inc. 6/4/07
80 Irving Materials 7/28/06
81 ISG Indiana Harbor Inc. 5/16/06
82 Perdue Farms Inc. 6/23/06
83 London Towncars Inc 8/8/06
84 Lowery, Nelda 2/15/06
85 New Star Fresh Foods LLC 10/9/06
86 Access Ag, Inc. 5/24/06
87 Blankenbechler, Steve 8/1/06
88 Fowlkes, Edddie 8/31/06
89 MCM  Construction # 2 Swap 2/12/08
90 Wireless Market Source 2 1/26/06
91 Transit Mix Concrete Co 1/24/06
92 Boyar, Adam 4/25/06
93 Sunset Scavenger Corp 4/27/06
94 Shuluk, Greg 8/28/06
95 Mc Clatchy Newspaper Inc. 1/19/07
96 Lely, Gerald 7/12/06
97 Jung, Mark 9/11/06
98 Crader, R David 4/17/06
99 Central Bucks School District 4/13/07

100 Peltzer Farm Management, Inc. 3/31/08
101 Patel, Shailesh N #3 ( swap) 6/14/06
102 Wright Jr, Gary L 10/23/06
103 Yamaoka Bros Inc 5/25/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

104 Wilbur Ellis Company DBA Helm Fertilizers 7/17/06
105 Community Repeater Guidance CA 8/1/06
106 Communications Systems Specialist, Inc. 6/9/06
107 Radisson Hotel and Conference Center 7/26/06
108 Gallagher Asphalt # 2 5/23/06
109 Hudson, County of 4/24/08
110 Jeffersonville,City of 8/4/06
111 Black, Daniel 6/1/06
112 County of Ocean New Jersey 3/15/07
113 Steg, Bernard (2) 5/10/06
114 Stock, Marcia 2/15/06
115 Secom Communications 2 7/10/06
116 Whitley County Consolidated Schools 8/16/06
117 High Peak Communications, LLC 4/21/06
118 Central Jersey Irrigation 7/24/06
119 Conley, George 11/2/06
120 Clifford Broman & Sons Trucking Inc 2/16/06
121 Wheatridge, City of 8/15/06
122 Ruffin Gaming LLC 4/23/06
123 Denver Public Schools 9/6/06
124 Hernandez, David A 6/12/07
125 Emergency Radio Services Inc. 2 1/29/07
126 Shearer Communications 8/15/06
127 Craig Antenna Service 2 12/20/07
128 Tilden, Robert 8/9/06
129 Prentiss Properties (rebanding) 7/13/06
130 Espinoza, Raul 4/27/06
131 Adams, Don Jr. 5/17/07
132 Triangle Wireless Inc 7/12/06
133 Oregon, State of 12/22/05
134 Detweiler, Scott R. 5/15/06
135 Donald, C. Alger 8/15/06
136 Aggregate Inc. 1/17/07
137 Easton, Town of 7/28/06
138 Albany, City of 5/3/06
139 Horizon Mobile Communications Inc. 3/29/07
140 RA Comm Inc 1/10/06
141 Mora, Albert 7/2/07
142 Salisbury, Town of 5/9/06
143 Sprague, Town of 2/27/07
144 Radon - Norcom 3/15/07
145 Laidlaw Transit 5/20/08
146 Lyon, Corey M 8/4/06
147 Jokers, Lloyd L 2/7/06
148 Taylor, Eugene J. 4/21/06
149 Methvin, Madeline 9/5/06
150 Clean Water Services 7/21/06
151 Denver Radio Electronics & Technology 7/19/06
152 Sangamon, County of (Courthouse) 8/4/06
153 Caterpillar 2/15/07
154 Townsend Booth 5/23/07
155 RSK World, Inc. Rebanding 7/17/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

156 Wecom Inc. 12/6/06
157 Soundview Spectrum, LLC 3/15/07
158 ANAT, LLC Rebanding 7/23/07
159 Orosz, Joseph Rebanding 6/11/07
160 G & G Communications Inc. Rebanding 11/27/06
161 Excalibur Hotel Casino 8/28/06
162 Mandalay Corp 8/3/06
163 Crane, Bert 10/16/06
164 Morgan, County of (WV) 11/10/06
165 Montgomery, County of 2005 10/24/07
166 Wireless US, LLC 6/10/08
167 Tooele, County Of 5/9/06
168 Herby, Clinton 4/17/06
169 Stamford Fire Department 10/6/06
170 Aluminium Company of America 1 7/28/06
171 Celco SND Comm Inc 7/7/06
172 Lectro Communications Inc. 8/9/06
173 Lockheed Martin Corporation 3/6/07
174 Waste Management Holdings Inc. (2) 9/6/06
175 Mobile Radio of Kokomo Inc. 10/5/06
176 Viking Land Mobile Communications, Inc. (2) 5/9/06
177 Plantings By the Sea 4/25/06
178 Hardy Plumbing , Heating & Air Conditioning, Inc 8/16/06
179 Globeground North America LLC 11/20/06
180 Hudson General -NY 5/24/07
181 Slater, Stuart R 12/23/05
182 Veach, Dorothy 8/30/06
183 Aeronautical Radio - NJ 10/6/06
184 CNF Tranportation Inc. 12/8/06
185 Connecticut State of , CCSU 1/8/07
186 Salvation Army Harrisburg 7/17/06
187 Technology Associates, LLC 8/29/06
188 Sangamon, County of (Mobile Data) 9/8/06
189 Taylor, Dorothy L 4/27/06
190 Chicago, City of - Streets & Sanitation 6/14/06
191 Myers + Brown # 6 5/27/08
192 Myers, Natalie 5/18/06
193 Brock, Harold: Samuel: Dorothy (Nevada) 7/6/06
194 Shledon Gwyneth A # 4 (swap) 7/20/06
195 Motient (Deal I - L120) 4/17/07
196 Township of Berkeley 3/10/08
197 PCS Communications 9/19/07
198 State Farm Mutual Automobile Insurance Co (2) 9/26/06
199 State Farm Mutual Automobile Insurance Co (4) 9/27/06
200 Frontier Radio 2/9/07
201 Redland Genstar Inc. 3/25/08
202 Colorado, State of ( L-120) 5/30/07
203 Cook Dupage Transportation 8/21/06
204 New York Communications Company Inc. 6/1/07
205 WP Company LLC 3/2/07
206 Vectren Corporation/ Indiana Gas Co. Inc. 5/31/07
207 Harris Communications / A-1-A TA Inc. 4/14/08
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

208 CU Radio Enterprises, Inc. 8/8/06
209 K5 Contruction 1/24/07
210 Mid - State Mobile Radio Inc. 12/8/06
211 Atlantic, County of 10/3/07
212 Triple C Communications 12/6/06
213 Hale, Robert 5/6/08
214 Willard Agri Svc 1/19/07
215 Mirage Resorts Inc. 3/26/07
216 Granite Contruction Company 9/8/06
217 Virginia Commonwealth of DMV 5/27/08
218 Windham, Town of 11/20/06
219 First Student, Inc. 4/19/07
220 K & A Mutual Associates Inc. 1/23/07
221 Dorler Communications Company 11/1/06
222 Chaney Enterprises (2) 3/8/07
223 Upper Merion, Township of 9/8/06
224 XW LLC #2 (swap) 3/21/07
225 Dole Fresh Fruit 1/25/07
226 Sun Cab Inc dba Nellis Cab Company 5/11/07
227 William A. Hazel 2/2/07
228 Metro Electronics 3/16/07
229 JTE Enterprises 2/21/07
230 Insight Communications Midwest LLC 2/26/07
231 United Communications Co 5/27/08
232 Joseph J Albanese Inc 2/15/07
233 The Boeing Company 8/30/06
234 Egg Harbor, Township of 9/7/07
235 Illinois, State of 10/12/06
236 Nevada Ready Mix II 2/27/07
237 Meriden, City of 3/21/07
238 Rhode Island, State of 3/20/07
239 Motorola (2) 4/20/07
240 R. W. Miller & Sons Inc 2/8/07
241 Deere & Company 11/2/06
242 Trenton, City of 4/6/07
243 TKT INC 11/2/06
244 Montgomery Shuttle 4/11/07
245 Desilva Gates Const. 7/2/07
246 Gerawan Farming (Re-band) 3/27/07
247 Ferrari, Julia (Plote) 6/16/06
248 E&J Gallo Winery 8/14/06
249 Mary Ellen Brewer  (Lundy) 2/26/07
250 Pennington, Agnes 5/15/07
251 Quicksilver Express Courier 5/19/08
252 Petry, Gay 10/17/06
253 Virginia, Commonwealth of - CNU 5/27/08
254 Glastonbury Police Department 3/15/07
255 Olde City Taxi Coach Association, Inc. 4/30/07
256 Baker Rock Crushing Company 11/27/06
257 Union, County of 10/25/07
258 Frederick County, MD 2/9/07
259 Sonoma County, CA 3/1/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

260 David Whiteside 6/26/07
261 KLL Wireless, INC 1/29/07
262 Durham School services - PHI, PA 5/1/07
263 Durham School services - CHI, IL 5/1/07
264 Durham School Services - Decatur, IL 5/23/07
265 Durham Scool Services - North CA 5/1/07
266 Cumberland, County of 6/5/07
267 Academy Express 7/10/07
268 John E Sola Estate 7/25/07
269 Johnson, County of 1/31/08
270 Frederick County, MD Board of Education 2/8/07
271 VCF Inc. 7/24/07
272 PG & E (Re-Band) 5/15/07
273 Wille Brother Company 1/25/07
274 Waterbury, City of 10/24/06
275 Nevada Ready Mix 1/15/08
276 DuPage, County of 1/14/08
277 Hawaii, State of 3/16/07
278 Ragan Communications, Inc #3 (swap) 6/22/07
279 Rock County, WI 11/13/06
280 New Haven, City of 1/25/07
281 Peco Energy Company 2/1/08
282 Ray's Radio #2 1/11/08
283 Bethlehem, City of 6/27/07
284 Illinois Power Company 7/12/07
285 Chesterfield County, VA 5/9/08
286 Coastal SMR/ARC 11/16/07
287 Telebeeper Guam EA Swap 5/14/08

287

1 Fischer, Craig D 4/21/06
2 Frontier El Dorado Refining 6/1/06
3 TFM Comm Inc. 7/13/06
4 Gateway Wireless Services 3 10/4/06
5 Butler, Edward 7/6/06
6 Curtis Well Servicing 1/10/07
7 Champion Communications Services 3/14/06
8 J Lee Milligan 6/6/06
9 Balis, Gregory K 6/28/06

10 WASTE CONNECTIONS OF TENNESSEE 6/10/08
11 Malavia, Jim 5/9/06
12 Telebeep Inc. 6/1/06
13 Best D & D 5/18/06
14 Nebco Inc. 2/27/06
15 Herby, John 7/27/06
16 Airport Fast Park 7/23/07
17 Graybill Electronics Inc. 5/25/06
18 Triple D Communications Inc 4/27/06
19 Seba Bros Farms Inc 4/27/06
20 Electronic Specialties, Inc 3/8/06
21 Fred Weber Inc. 7/19/06
22 Gerbus Bros Contruction Co 2/28/07

Subtotal FRA count for Wave 1
Wave 2

Page 6 of 23



Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2008

Deal Name
TA Completion Certification 
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Deal 
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Stage 1 Completed FRAs*

23 West Central Communications 2 7/12/06
24 Scott Strouts DBA AMC Taxi 7/5/06
25 Maplewood, City of 1/3/06
26 Boyar, Chris 6/9/06
27 Roadrunner Transportation 6/6/06
28 Douglas E Morris Profit Sharing Trust 6/29/06
29 Corey Seppmann Well Drilling 1/17/07
30 Davis Jr, Clifton 8/15/06
31 Allied Services LLC 7/26/06
32 Battles Communications 2 5/15/06
33 Meek,Larry ( Rebanding) 10/23/07
34 Houston 900 Network 6/23/06
35 Smith, Eleanor (2) 5/18/06
36 Mattson Well Company 2/19/07
37 Williamstown, City of 8/7/06
38 Metro Communications LLC 4/27/06
39 Hewlett Packard Company Inc. 5/5/06
40 Minnesota, State of 5/15/06
41 Lyondell Citgo 3/27/06
42 Burkhardt, Phillip 7/17/08
43 Zenk, John 1/10/06
44 Johnson, Christian 3/14/06
45 Myers, L E 6/2/06
46 Steier, Tim 4/21/06
47 Ames Construction Inc. 8/15/06
48 Stier Transportation Services Inc. 8/18/06
49 Herby, Martha A 8/16/06
50 Raabe, Richard 11/8/06
51 First Student, Inc. 4/17/06
52 Alperowitz, Francine 7/28/06
53 Radioland Inc. 5/15/06
54 McMahon, Eric 4/17/06
55 Leonardt, Bruno 8/1/06
56 Boulder AG 3/20/07
57 Idaho Supreme Potatoes 2/3/06
58 Wood Communications 2 6/28/06
59 Mid Tennessee third Mobile 5/9/06
60 Aeronautical Radio Inc 10/27/06
61 Raft River Rural Electric Corp 1/5/06
62 Lees Summit Board of Education 12/6/05
63 Alpha Wireless Communications Inc. 3/13/07
64 Kenton County Airport Board 6/19/06
65 Lexington Fayette Urban County Government 6/25/07
66 Epperson, Jimmy A. 5/25/06
67 Miller, Cleo 8/24/06
68 Melba School District 136 6/6/06
69 North Kansas City, City of ( School District) 7/13/06
70 Airtel Wireless, LLC 8/28/06
71 Ashland Construction Communications 7/6/06
72 Craighead, County of AR 8/16/06
73 Crittenden County, AR 11/1/06
74 Grant County, AR 3/5/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2008

Deal Name
TA Completion Certification 
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Deal 
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Stage 1 Completed FRAs*

75 Holsum Bakers Inc DBA Caprock Communications 6/9/06
76 Pine Bluff, City of, AR 6/16/06
77 Stinnett Heater Treater Repairs 5/24/06
78 Sebastian, County of, AR 4/13/07
79 Minneapolis, City of 6/19/06
80 Hopkins, Terry 6/26/06
81 Minnesota, State of - Dept. of Corrections 5/18/07
82 Cox Communications - Wichita, KS 5/15/06
83 Wenner Farms 3/14/07
84 21st Century Wireless ( L120 Rebanding ) 8/9/06
85 Comm Center /Phoenix Distributing 4/3/07
86 Bismark, City of 12/27/06
87 Entergy 2/27/08
88 Levake, Martin 2005 5/27/08
89 Molitor Farms Inc 8/9/06
90 W G Block Co 1/17/07
91 Young, Chris: Paschall, Larry A 3/15/07
92 Hopkins, City of 10/31/06
93 Lehman Roberts 9/15/06
94 Main Street Partners 6/7/07
95 Crescent, The 2/26/07
96 Watonwan Farm Service 9/27/06
97 Eastman Chemical Company 12/1/06
98 Hearthstone Enterprises Inc 10/3/06
99 Mustang, City of, OK 12/15/06

100 Intermountain Communications of Southern Idaho Inc. #6 5/2/07
101 Co Op Agriculture Center 8/24/06
102 Bellar Communications Co 8/14/06
103 Hertz Rent A Car 7/2/07
104 Laidlaw (Wave 2 and 4) 10/18/07
105 Minnesota Mobile Telephone 8/24/06
106 Septran, Inc. 12/12/07
107 Michael Howell 10/12/06
108 Schmidtke, Dave 11/1/06
109 Estate of Joseph C Thames 7/21/06
110 Green Isle Countryside Farms 3/28/07
111 Charleston Housing 3/22/07
112 Hillard, Harold 2 10/17/07
113 Covington, City of 5/27/08
114 City of Derby 11/16/07
115 City of Dakota Dunes 8/28/06
116 C & W Comm (Steve Gill) 11/9/06
117 Gem State 2/5/07
118 Mid American Energy Company 4/29/08
119 Snyder, Kenneth C. 2/8/07
120 AVR Inc. 10/6/06
121 Bass Enterprises Construction Company 7/23/07
122 C S Leasing 11/27/06

123 Midwest City 11/2/06
124 Bridgeport Tank Trucks 8/15/07
125 Grays Knob Coal Co 10/17/07
126 Hennepin County 3/15/07
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Deal Name
TA Completion Certification 

Receipt Date
Deal 
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Stage 1 Completed FRAs*

127 Union Carbide Corp 12/8/06
128 Griffin, Bryan 1/3/07
129 Berry Hill, City of 5/14/07
130 Sater, Gary N. 2/12/07
131 G & D Communications 4/19/07
132 Brush,Peter 2/1/07
133 Aeronautical Radio - MS 11/29/06
134 A Communications LLC 6/12/07
135 John Knox Village 11/10/06
136 Baptist Medical System 10/17/07
137 Dallas Count, TX 11/27/06
138 Northwest Airlines 3/15/07
139 Ford Communications 5/24/07
140 Anchorage, City of 2/5/07
141 W A Ellis Construction Company 4/9/07
142 Xcel Energy Services Inc 1/18/07
143 Durham School Services - MO 5/1/07
144 County Douglas - KS 1/3/07
145 Bliss, Robert D 10/10/07
146 Raymer, Joe R 5/17/07
147 Leavenworth, County of, KS 6/4/07
148 Quicksilver Express Courier 7/16/08
149 Action Radio & Communications INC 10/23/06
150 CenterPoint Energy Gas Transmission 8/7/08
151 Holes Inc 2/27/07
152 MO ARK Communications Inc. 4/11/07
153 Denton, City of 1/14/08
154 Peacock, John F 8/24/07
155 Electronic Engineering Co. 3 2/26/07
156 Self Radio, Inc. and Self Brothers Oil Company 2/18/08
157 SR Communications Associates 3/6/07
158 Sedgwick, County of, KS 2/19/08
159 Cemstone Products Company 2/7/07
160 Mobil Oil Telcom LTD 3/21/08
161 Aldredge, RW:Kay, AP:Weishuhn G 7/2/07
162 Chevron Phillips Chemical Co LP 5/17/07
163 Callahan Tower Joint Venture 1/5/07
164 Richardson, TX City of 10/30/06
165 Occidental Permiam LTD 2/26/07
166 Kansas, State of 3/10/08
167 Anheuser Busch 5/5/08
168 Challenger Construction INC. 6/11/07
169 Chattanooga SMR Inc 1/3/07
170 Athens Utilities Board, TN 11/17/06
171 SP100 South 5th Street LLC & SP150 South Street 3/5/07
172 JRJ Paving 5/24/07
173 American Red Cross 12/1/06
174 JP Jenkins, Inc. 3/28/07
175 Ebenhyoh, Daniel 2/26/07
176 Central Communications & Electronics 6/11/07
177 Gladstone, City of 8/24/07
178 Capital Aggregates Inc 10/23/07
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TA Completion Certification 
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179 Atofina Petrochemicals Inc 4/9/07
179

1 Time Warner Engertainment-Advance/Nethouse Partnership 3/27/06
2 Curry and Company Plumbing 5/10/06
3 BJM and Associated Inc 10/17/06
4 Cargill Juice North America, Inc. 1/3/06
5 Ben Hill Griffin 7/11/06
6 North Communications of PR 5/10/06
7 Boulware, Winston 6/20/06
8 Bright House Networks, LLC 7/19/06
9 Highland Wireless Services, L.L.C. 5/23/06

10 Modern Communications of Greenville Mississippi 7/7/06
11 Quadratics Inc. 7/14/06
12 Rodd Electronics Contract 6/29/06
13 Shreveport Communications 7/11/06
14 Fulk, Gray L. 7/26/06
15 Wilemon, Jerry W 5/17/06
16 State Farm Mutual Automobile Insurance Co (3) 9/27/06
17 Columbus City of - Medical Center 7/2/07
18 Gastonia, city of , NC 8/15/06
19 Ashford, City of, AL 8/30/06
20 Louisburg, Town of,  NC 8/15/06
21 Ingram Grove Service Inc 8/9/06
22 Patterson Communications & Electronics 12/11/06
23 Byrd, Alan P 8/5/06
24 Houston County of AL 7/21/06
25 Tri Co Communications 8/10/06
26 Gaston, County of, NC 2/21/07
27 Mears Destination Services 8/15/06
28 AFLAC 9/15/06
29 Oxford, City of, NC 10/6/06
30 Jack M Berry Inc. 12/13/06
31 Chatco Communications 5/17/07
32 Tallulah, City of, LA 11/29/06
33 White, James 9/8/06
34 Chattaway, Paul S 7/25/07
35 Morganton, City of, NC 8/28/06
36 Gunby Communications Inc. 9/4/07
37 Waters Brothers Contracting 9/15/06
38 Monroe - Southern 2/22/07
39 Buddys Phone Patching Inc. 9/20/06
40 Dothan City Schools 3/27/07
41 Waste Services of Florida 11/17/06
42 Sugar Cane Growers 2/15/07
43 Lykes Brothers Inc 8/1/06
44 C & S Communications INC 8/15/07
45 Micro Technology Southeast 3/5/07
46 Tallapoosa, County Of, AL 12/11/06
47 Supershuttle International 9/6/06
48 Woodard Communications Corporation 11/7/06
49 APM Terminals North America 5/14/07

Subtotal FRA count for Wave 2
Wave 3
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Stage 1 Completed FRAs*

50 Electronic Maintenance Company 12/19/06
51 Lakeland, City Of, FL 4/6/07
52 Two Way Communications, Inc. LA 11/2/06
53 Haralson, County Of, GA 12/13/06
54 Rabalais Jr, Ronald J 10/11/06
55 Cameron, Parish Of, LA 3/26/07
56 Wireless Technology Equipment Company Inc 10/27/06
57 Horn Lake, City of, MS 1/18/07
58 Alpharetta, City of, GA 2/15/07
59 Washington, County of, FL 11/27/06
60 Charlotte, City of, NC 11/21/06
61 Vestavia Hills, City Of, AL 12/6/06
62 Neighborly Care Network, Inc. 2/12/07
63 North Sight Communications, INC. 7/12/07
64 Mead Coated Board Inc 6/10/08
65 CellSMR South Inc 10/17/06
66 Sea Coast Communications Inc 5/14/07
67 Everglades Communications Inc 11/20/06
68 Amoco Oil Company 9/13/07
69 Saint Joseph Hospital INC 10/17/06
70 Anderson, City Of, SC 3/2/07
71 Columbus, City of, GA 1/17/07
72 Gainesville, City of, GA 3/30/07
73 Clyde W Sell - PR 5/19/08
74 Wireless Services of Puerto Rico Inc 3/11/08
75 North Carolina, State of - DOC 2/2/07
76 Re Max Agents Realty Inc 3/5/07
77 John Herby - VI 4/11/08
78 Carroll, County Of, GA 6/4/07
79 Louisiana Transit Company Inc. 1/30/07
80 Forest Park, City Of, GA 4/19/07
81 Martha Herby - Virgin Islands 3/27/07
82 Richard Raabe - Virgin Islands & PR 4/7/08
83 BCW INC 9/18/07
84 McDonald Construction Corporation 7/31/07
85 City of Wilson 3/20/07
86 Roswell, City of, GA 4/2/07
87 Mac Bee Harvesting Inc 5/5/08
88 Florida, State of - State Attorney 3/21/08
89 S C Department Of Mental Health, SC 1/3/07
90 Orange City, Of, FL 8/6/07
91 Orange, County of, FL 10/23/07
92 Huntsville Radio Service 3/27/07
93 Central Florida Regional Transportation Authority 5/15/07
94 Shaw Industries Inc 3/21/07
95 Tampa Electric Company 11/21/06
96 Carroll County Water Authority, GA 10/1/07
97 Tower Communications, Inc 7/26/07
98 Vincent, Perry 7/25/07
99 United States Sugar Corporation 2/15/07

100 Palm Springs, Village of, FL 6/19/07
101 Florida Hospital 2/27/07
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102 Rutherford Electric Membership Corp 8/13/07
103 Purser, Mark 2/26/07
104 Palm Beach County Solid Waste Authority 1/31/07
105 Desoto, County of, Fl 3/28/07
106 Decatur, City of, GA 7/10/07
107 Donn Barr - Virigin Islands 2/2/07
108 Action Community Center 11/27/06
109 Sunstate Communications Inc 3/2/07
110 Richland, City of, MS 3/26/07
111 High Tech Communications Services Inc 3/16/07
112 Palm Beach, County of, FL 3/15/07
113 Atlanta, City of, GA 9/18/07
114 Perry, County of 12/27/06
115 Consolidated Freightways Corporation 6/1/07
116 Pineville, Town of, NC 3/12/07
117 Communications Leasing Corp 4/3/07
118 Lantana, Town of, FL 3/5/07
119 Madison, Parish of, LA 11/17/06
120 Hattiesburg-Laurel Regional Airport Authority, MS 12/27/06
121 Miami Springs, City of, FL 9/14/07
122 Exxon Communications Company 6/23/08
123 Fayette, County of, GA 4/22/08
124 Car Comm / End of Line 12/14/07
125 Wackenhut Corporation 6/10/08
126 Florida, State of - Ranger Drainage District 12/28/06
127 Florida, State of - DOC 8/14/08
128 M. E. Diversified Electronics, Inc 2/23/07
129 Federal Express Corporation 3/13/07
130 State Farm Mutual Automobile Insurance Companies 3/27/07
131 South Sales Communications Inc 8/6/07
132 MERIDIAN, CITY OF, MS 9/2/08
133 FLOYD HEALTHCARE MANAGEMENT INC DBA FLOYD MEDICAL CENTER 1/17/07
134 CHATHAM, COUNTY OF, GA 4/23/08
135 GLYNN, COUNTY OF, GA 7/18/07
136 MEDLEY, TOWN OF, FL 10/16/07
137 Whitley's Communications Service 3/1/07
138 Two Way Radio of Carolina 8/13/07
139 SAINT PETERSBURG, CITY OF, FL 3/5/07
140 PINELLAS, COUNTY OF, FL 10/8/07
141 Monsanto Company 4/18/08
142 CONCRETE SUPPLY COMPANY 7/16/07
143 SUMITOMO LIFE REALTY NY INC 8/6/07
144 Targa Midstream Services Limited Partnership 3/24/08
145 GWINNETT, COUNTY OF, GA 1/30/07
146 LAWRENCEVILLE, CITY OF, GA 2/27/07
147 SNELLVILLE, CITY OF, GA 4/19/07
148 COLLINS, ROLAND 10/3/07
149 Bushnell, City of FL / Bushnell Utility Company Inc 9/25/07
150 GAINESVILLE, CITY OF, FL 10/16/07
151 Alabama, University of 4/16/07
152 CORAL SPRINGS, CITY OF, FL 8/6/07
153 LAUDERHILL, CITY OF, FL 4/14/08

Page 12 of 23



Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

154 PALM BEACH, TOWN OF, FL 10/25/07
155 University of West Florida 9/4/07
156 OGLETHORPE POWER CORP 8/24/07
157 ARC TRANSIT INC 12/15/06
158 Mississippi DOT 3/27/07
159 MECKLENBURG, COUNTY OF, NC 8/13/07
160 VoiceLink Communications, Inc. 9/7/07
161 NORTH CAROLINA, STATE OF 3/23/07
162 BRUNS & MC KENNA 2 INC 7/12/07
163 HARDRIVES OF DELRAY INC 4/6/07
164 DAPHNE, CITY OF, AL 3/11/08
165 MIAMI SHORES, VILLAGE OF, FL 9/12/07
166 COLUMBUS, CITY OF, MS 7/23/07
167 GREATER ORLANDO AVIATION AUTHORITY, FL 2/27/08
168 TERREBONNE, PARISH OF, LA 8/15/07
169 TIFT, COUNTY OF, GA 3/13/08
170 WHITE MOUNTAIN COMMUNICATIONS INC 11/16/07
171 JACKSON INTERNATIONAL AIRPORT AUTHORITY, MS 2/11/08
172 LAMAR, COUNTY OF, MS 4/14/08
173 JEFFERSON LEVEE BOARD, LA 4/14/08
174 MOSS POINT, CITY OF, MS 5/27/08

174

1 Keller, Mike L. 4/27/06
2 Johnson, Harold L #3 3/27/06
3 Hopkins, Terry ( 800 Rebanding ) 6/6/06
4 J.R. Simplot Company 12/23/05
5 Josh Klassen Inc. 6/1/06
6 Rehoboth Mckinley Christian Hospital 12/6/06
7 Texas Communications Inc. 2/5/07
8 Wulf, Barbara J # 2 (swap) 6/2/06
9 Kronenfeld, Mark 7/12/06

10 Kronenfeld, Kurt #2 ( Swap) 7/25/06
11 Pagel Partnership 3/20/07
12 Sims, Vicki 9/15/06
13 Kuhn, Dale F:Kuhn, Trenton DBA Kuhns Network 9/19/06
14 Rizzo, Alice P. 11/9/06
15 Middlesex, Township of, PA 9/20/06
16 Schatzlein, David A. #2 8/1/06
17 Gerhard, Stephen 5/23/07
18 Bumgarner, Jeffrey W 5/23/07
19 Geter, Kim:Geter, Regina 10/17/07
20 Chingas, Joseph 9/18/06
21 Waste Management Holdings, Inc. 2/9/07
22 Skitronics EA Swap 11/16/07
23 Batelle Memorial Institute Inc, WA 1/2/07
24 Aksala Electronics Inc. 2/21/07
25 Abilene, City of, TX 6/14/07
26 TUCKER, ALAN 8/13/07
27 NEW PENN MOTOR EXPRESS 3/27/07
28 SOUTHWEST WASHINGTON MEDICAL CENTER 3/27/07
29 B&M Enterprises 5/14/07

Wave 4
Subtotal FRA count for Wave 3
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30 PETRIE, GLENN 5/17/07
31 BLASDELL, JAMES A 3/5/07
32 Brock, Harold:Samuel:Dorothy 5/14/07
33 SAMNADDA, TERRY 5/14/07
34 GLEN J PETERSON AND SHIRLEY L PETERSON REVOCABLE TRUST 4/12/07
35 ELLIS COMPANY PARTNERSHIP 8/13/07
36 ABRAHAM, KYE A 3/9/07
37 BRAUCHLE, JACK W 2/27/07
38 RON MIEDEMA CEMENT CONTRACTOR INC 4/30/07
39 STELLER, JO ANN 4/12/07
40 WELLMON, STEVE 4/30/07
41 SMITH, JOY L 5/25/07
42 HAMILTON, COUNTY OF, OH 8/13/07
43 SPRAGUE, JO A 8/6/07
44 WESTMORELAND, COUNTY OF, PA 7/28/08
45 KARY, LAVERNE E:KARY, EMIL J DBA KARY GROUP 9/14/07
46 P & R Spectrum Resources, Inc. 3/10/08
47 CONWAY SR, ROBERT J 9/23/08
48 GRAND RAPIDS, CITY OF, MI 8/12/08
49 WYCKOFF FARMS INC 3/21/08
50 BOLTHOUSE FARMS INC 5/20/08
51 New York, State of - State Police/Albany Police 8/13/07
52 HAMILTON, CITY OF, OH 1/9/08
53 ARROW INDUSTRIES CORP 7/10/07
54 Capital Digitronics, Inc. 8/28/07
55 CELLSMR LICENSE HOLDINGS LLC 7/30/08
56 SOMERSET, COUNTY OF, PA 3/10/08
57 GRAND TRAVERSE, COUNTY OF, MI 11/21/07
58 Kenneth and Eva Held Trust #2 Reband 800 4/30/08
59 Anheuser Busch Wave 4 7/16/08
60 MESA UNIFIED SCHOOL DISTRICT NO 4, AZ 6/16/08
61 CINCINNATI LIMOUSINE SERVICE INC 4/30/08
62 Specialty Corporation--Gill 1/11/08
63 Durham School Services 8/1/08
64 PENN HILS, MUNICIPALITY OF, PA 3/25/08
65 OTTAWA, COUNTY OF, MI 12/3/07
66 HUMBLE, GARY:LEEPER, DEBRA 12/7/07
67 MORAINE MATERIALS CO INC 5/30/08

67
707

Subtotal FRA count for Wave 4
Total Completed FRAs

* "Completed" means that the TA has reviewed and certified the reconfiguration as complete, pending any results of the TA’s post-
close review rights or external audits.
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Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

1 Charter, Tom or Perry DBA - T&P Farms 7/16/2008
2 Anheuser Busch Wave 1 7/16/2008
3 Myers Brothers Inc 10/23/2007
4 La Rue Communications 6/23/2008
5 Illinois Cooperative Assoiciation, INV #4 4/11/2008
6 Manassas, City of 5/27/2008

6

1 Fayette, County of 9/13/2007
2 ConocoPhillips Communications Inc. 9/29/2008

2

1 Mountain Park, City of, GA 2/26/07
2 CAPE CORAL, CITY OF, FL 3/11/08

2

0
10

Subtotal FRA count for Wave 2
Wave 3

Subtotal FRA count for Wave 4
Total FRAs Pending TA Completion Certification Review

Subtotal FRA count for Wave 3
Wave 4

Stage 1 FRAs Pending TA Completion Certification Review

Wave 1

Subtotal FRA count for Wave 1
Wave 2
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of September 30, 2008

Deal Name
TA Completion Certification 

Receipt Date Deal Count

1 Illinois Power Company 7/12/2007
2 Boston, City of - Police (MA) 5/12/2008
3 Roanoke, County of (VA) 12/15/2006
4 Chesterfield County, VA 1/15/2008

4

1 Total Petrochemicals, USA, Inc. 12/1/2006
1

1 JONES, COUNTY OF, MS 4/14/2008
2 LAMAR, COUNTY OF, MS 9/28/2007
3 DAPHNE, CITY OF, AL 4/29/2008
4 ALBERTVILLE, CITY OF, AL 4/21/2008
5 Duke Energy Company - Rebanding 4/22/2008
6 Pasco, County OF, FL 7/7/2008
7 COCONUT CREEK, CITY OF, FL 4/17/2008
8 TIFT, COUNTY OF, GA 5/12/2008
9 BOCA RATON, CITY OF, FL 4/23/2008

10 HOUSTON, COUNTY OF, GA 10/15/2007
11 DeKalb County Police Department, GA 8/29/2008

11

1 SOMERSET, COUNTY OF, PA 1/24/2008
2 SLIDELL, CITY OF, LA 1/18/2008

2
18

* "Completed" means that the TA has reviewed and certified the PFA as complete, pending any results of the TA’s post-
close review rights or external audits.

Wave 2

Subtotal PFA count for Wave 2
Wave 3

Subtotal PFA count for Wave 3
Wave 4

Subtotal PFA count for Wave 4

Stage 1 Completed PFAs*

Wave 1

Subtotal PFA count for Wave 1

Total Completed PFAs
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Appendix 8
Summary of Stage 1 PFAs that are Pending TA Completion Certification Review as of September 30, 2008 

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

0

0

1 Chevron USA Mississippi 9/29/2008
1

0
1

Subtotal PFA count for Wave 4
Total PFAs Pending TA Completion Certification Review

Subtotal PFA count for Wave 2
Wave 3

Subtotal PFA count for Wave 3
Wave 4

Stage 1 PFAs Pending TA Completion Certification Review

Wave 1
Subtotal PFA count for Wave 1

Wave 2
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of September 30, 2008

Deal Name
TA Completion Certification 

Receipt Date Deal Count

1 Milwaukee Area Tech College 9/15/06
2 Poughkeepsie, Town Of, NY 8/6/07
3 Fair Lawn, Boro of, NJ Ph II 9/17/08
4 Bluffton, City Of, IN PH II 1/17/07
5 Pendleton, Town Of, IN PH II 1/17/07
6 Bloomington, City OF 3/15/07
7 New Albany, City Of 10/2/06
8 Campbell, City of, CA 8/11/08
9 Lagrange County Communications, IN 9/11/08

10 Emeryville, City of, CA 9/16/08
11 WHITE PLAINS, CITY OF, NY PH II 7/22/08
12 ADAMS, COUNTY OF, PA PH II 7/10/07
13 PORTER, TOWN OF, IN PH II 7/16/08
14 WALWORTH, COUNTY OF, WI PH II 7/2/07
15 ELWOOD, CITY OF, IN PH II 5/17/07
16 WILMINGTON, CITY OF, DE PH II 3/15/07
17 SOUTHWEST CENTRAL DISPATCH, IL PH II 1/25/08
18 WISCONSIN CENTER DISTRICT, WI PH II 8/13/07
19 RIVERSIDE REGIONAL JAIL AUTHORITY, VA PH II 2/19/08
20 BRISTOL, CITY OF, CT PH II 9/12/07
21 MIDDLETOWN, TOWNSHIP OF, NJ PH II 7/22/08
22 WATERFORD, TOWN OF, CT PH II 5/15/08
23 NEWTON, CITY OF, MA PH II 6/11/08
24 WESTPORT, TOWN OF, CT PH II 8/4/08
25 NORTON, TOWN OF, MA PH II 9/3/08
26 HOWELL, TOWNSHIP OF, NJ PH II 7/25/08
27 Monterey, County of (CA) 6/27/08
28 New York, State of PH II Metro 21 9/3/08
29 Wilbraham, Town of, MA PH II STA 9/8/08

29

1 Lexington Fayette Urban County Government 1/3/07
2 Louisville, City of, KY 3/20/07
3 DUNCANVILLE, CITY OF, TX PH II 5/9/08
4 SHERMAN, CITY OF, TX PH II 8/28/08
5 JONESBORO, CITY OF, AR PH II 7/31/07
6 SCOTTSBLUFF, COUNTY OF, NE PH II 6/13/08
7 GREENVILLE, CITY OF, TX PH II 9/9/08
8 KENTUCKY, COMMONWEALTH OF PH II 8/8/08
9 TONGANOXIE, CITY OF, KS PH II 7/9/08

10 SEVIER, COUNTY OF, TN PH II 4/11/08
11 MOUNTAIN HOME, CITY OF, AR PH II 7/25/07
12 LINN, COUNTY OF, IA PH II 10/16/07
13 Fremont, City of, NE PH II 9/16/08
14 CRAWFORD COUNTY OF, KS PH II 8/5/08
15 LIBERTY, CITY OF, MO PH II 7/8/08
16 WILLIAMSON, COUNTY OF, TN PH II 9/22/08
17 SHERBURNE, COUNTY OF, MN PH II 7/9/08
18 KENTON COUNTY AIRPORT BOARD, KY PH II 6/10/08
19 Saline, County of, NE PH II 7/21/08
20 KENTUCKY STATE POLICE PH II 9/16/08

Stage 2 Completed FRAs*

Wave 1

Subtotal FRA count for Wave 1
Wave 2
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of September 30, 2008

Deal Name
TA Completion Certification 

Receipt Date Deal Count

Stage 2 Completed FRAs*

21 BENTON, COUNTY OF, MN PH II 1/18/08
22 KINGSPORT, CITY OF, TN PH II 5/27/08
23 Sebastian, County of, AR PH II 3/11/08
24 MADISONVILLE, CITY OF, KY PH II 7/2/07
25 BLOOMINGTON, CITY OF, MN PH II 9/28/07
26 MOWER, COUNTY OF, MN PH II 12/10/07
27 CITY UTILITIES OF SPRINGFIELD, MO PH II 7/30/08
28 GARFIELD, COUNTY OF, OK PH II 7/14/08
29 PARKER, COUNTY OF, TX PH II 9/9/08
30 COUNCIL BLUFFS, CITY OF, IA PH II 7/16/08
31 Nemaha, County of, NE PH II 8/20/08
32 CAMPBELL, COUNTY OF, KY PH II 8/27/08
33 CONWAY, CITY OF, AR PH II 4/11/08
34 LOUISVILLE METRO GOVERNMENT, KY PH II 9/9/08

34

1 AVENTURA, CITY OF, FL PH II 7/10/08
2 HATTIESBURG, CITY OF, MS 7/23/07
3 WASHINGTON, COUNTY OF, MS PH II 1/14/08
4 Crisp County School System, GA 9/4/07
5 ROCK HILL, CITY OF, SC PH II 7/3/08
6 PICKENS, COUNTY OF, SC PH II 3/20/08
7 GRANVILLE, COUNTY OF, NC PH II 3/10/08

7

1 VANCOUVER HOUSING AUTHORITY, WA PH II 1/25/08
2 AUGLAIZE, COUNTY OF, OH PH II 7/25/08
3 COLONIE, TOWN OF, NY PH II 8/8/08

3
73

Subtotal FRA count for Wave 2
Wave 3

* "Completed" means that the TA has reviewed and certified the reconfiguration as complete, pending any results of the TA’s 
post-close review rights or external audits.

Subtotal FRA count for Wave 3
Wave 4

Subtotal FRA count for Wave 4
Total Completed FRAs
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Appendix 8
Summary of Stage 2 FRAs Pending TA Completion Certification Review, as of September 30, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

1 BLACKSBURG, TOWN OF, VA PH II 8/19/2008
2 MISHAWAKA, CITY OF, IN PH II 9/29/2008
3 GURNEE, VILLAGE OF, IL PH II 9/29/2008

3

1 BROWN, COUNTY OF, MN PH II 8/11/2008
2 ASHLAND, CITY OF, NE PH II 9/29/2008
3 York, County of, NE PH II 9/29/2008

3

1 TAMPA, CITY OF, FL PH II 7/23/2008
1

0
7Total FRAs Pending TA Completion Certification Review

Wave 3

Subtotal FRA count for Wave 3
Wave 4

Subtotal FRA count for Wave 4

Subtotal FRA count for Wave 1
Wave 2

Subtotal FRA count for Wave 2

Stage 2 FRAs Pending TA Completion Certification Review

Wave 1
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of September 30, 2008

Deal Name
TA Completion Certification 

Receipt Date Deal Count

1 Monterey, County of (CA) 5/11/07
2 Maui, County of, HI PH II 5/21/08
3 Brown, County of WI 4/14/08
4 ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH II 4/29/08
5 DAVIS, CITY OF, CA PH II 8/18/08
6 NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH II 4/21/08
7 EAGLE, COUNTY OF, CO PH II 3/20/08
8 Nashua, City of 4/11/08
9 University of California - Berkeley 6/11/08

10 VACAVILLE, CITY OF, CA PH II 1/14/08
11 Colorado, State of PH II 3/10/08
12 University of California - Santa Cruz 9/17/08
13 SALEM, CITY OF, OR PH II 6/11/08
14 LA CROSSE, CITY OF, WI PH II 4/29/08
15 PORTSMOUTH, CITY OF, VA PH II 4/11/08
16 EAST CHICAGO, CITY OF, IN PH II 6/9/08
17 SPRINGFIELD, CITY OF, IL PH II 4/7/08
18 WALLINGFORD, TOWN OF, CT PH II 7/9/08
19 ALLEN, COUNTY OF, IN PH II 3/12/08
20 ROCK, COUNTY OF, WI PH II 6/11/07
21 SHEBOYGAN, COUNTY OF, WI PH II 3/20/08
22 WAUKESHA, COUNTY OF, WI PH II 8/19/08
23 HOPEWELL, CITY OF, VA PH II 7/2/08
24 UNIVERSITY OF CONNECTICUT, CT PH II 4/11/08
25 Cook, County of, IL PH II 8/1/08

25

1 DYERSBURG, CITY OF, TN PH II 7/30/2007
2 RICHARDSON, CITY OF, TX PH II 5/9/2008
3 COLLIN, COUNTY OF, TX PH II 5/14/2008
4 Sullivan, County of, TN 6/17/2008
5 East Texas Medical Center, TX PH II 5/14/2008
6 MINNESOTA, STATE OF PH II 5/9/2008
7 PLANO, CITY OF, TX PH II 5/5/2008
8 LONGVIEW, CITY OF, TX PH II 5/14/2008
9 BI STATE INFORMATION CENTER, TX PH II 4/18/2008

10 AUSTIN, CITY OF, TX PH II 5/1/2008
11 LEE, COUNTY OF, TX PH II 6/23/2008
12 Middle TN State Univ PH II 3/27/2008
13 LOUISVILLE METRO GOVERNMENT, KY PH II 6/24/2008
14 JEFFERSON, COUNTY OF, OH PH II 5/15/2008
15 BELMONT, COUNTY OF, OH PH II 6/24/2008
16 METRO GVT OF NASHVILLE AND DAVIDSON CTY PH II 6/17/2008
17 BUCHANAN, COUNTY OF, MO PH II 6/11/2008
18 RAMSEY, COUNTY OF, MN PH II 3/31/2008
19 Franklin, City of, TN PH II 7/10/2008
20 CARROLLTON, CITY OF, TX PH II 3/26/2008
21 BEAUMONT, CITY OF, TX PH II 6/30/2008
22 WASHINGTON COUNTY SHERIFF DEPARTMENT, NE PH II 6/17/2008
23 BOWLING GREEN, CITY OF, KY PH II 6/13/2008

Stage 2 Completed PFAs*

Wave 1

Subtotal PFA count for Wave 1
Wave 2
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of September 30, 2008

Deal Name
TA Completion Certification 

Receipt Date Deal Count

Stage 2 Completed PFAs*

24 OMAHA PUBLIC POWER DISTRICT, NE PH II 8/12/2008
25 DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH II 6/17/2008
26 JACKSONVILLE, CITY OF, AR PH II 6/10/2008
27 Knox County Sheriff TN PH II 4/29/2008

27

1 EMERGENCY MANAGEMENT DISTRICT, MS 3/11/2008
2 HINDS, COUNTY OF, MS PH II 5/19/2008
3 PANAMA CITY, CITY OF, FL 4/21/2008
4 BAY COUNTY COMMISSIONERS, FL PH II 4/18/2008
5 OPELIKA, CITY OF, AL PH II 4/21/2008
6 ALBANY, CITY OF, GA 4/18/2008
7 JACKSONVILLE BEACH, CITY OF, FL PH II 3/21/2008
8 SARASOTA, COUNTY OF, FL PH II 4/18/2008
9 CHARLOTTE, COUNTY OF, FL PH II 4/14/2008

10 CONCORD, CITY OF, NC PH II 4/14/2008
11 STONE MOUNTAIN PARK PH II 6/4/2008
12 LAKELAND, CITY OF, FL PH II 4/4/2008
13 GAINESVILLE, CITY OF, FL PH II 6/11/2008
14 FAYETTE, COUNTY OF, GA PH II 5/5/2008
15 DUKE UNIVERSITY PH II 7/16/2008
16 SULPHUR, CITY OF, LA PH II 7/1/2008
17 MINT HILL, TOWN OF, NC PH II 6/2/2008
18 FORSYTH, COUNTY OF, GA PH II 4/14/2008
19 MOORESVILLE, TOWN OF, NC PH II 7/9/2008
20 CALCASIEU PARISH COMMUNICATIONS DISTRICT PH II 6/11/2008
21 FLORENCE, COUNTY OF, SC PH II 5/9/2008
22 CLEVELAND, COUNTY OF, NC PH II 6/30/2008
23 SHELBY, CITY OF, NC PH II 9/3/2008
24 MYRTLE BEACH, CITY OF, SC PH II 7/25/2008
25 KERNERSVILLE, TOWN OF, NC PH II 7/24/2008
26 IBERVILLE, PARISH OF, LA PH II 4/23/2008
27 TARBORO, TOWN OF, NC PH II 7/10/2008

27

1 WESTERN MICHIGAN UNIVERSITY, MI PH II 3/21/2008
2 CLARK, COUNTY OF, WA PH II 4/29/2008

2
81

Subtotal PFA count for Wave 2
Wave 3

* "Completed" means that the TA has reviewed and certified the PFA as complete, pending any results of the TA’s post-close 
review rights or external audits.

Subtotal PFA count for Wave 3
Wave 4

Subtotal PFA count for Wave 4
Total Completed PFAs
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Appendix 8
Summary of Stage 2 PFAs that are Pending TA Completion Certification Review, as of September 30, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

0

1 STEARNS, COUNTY OF, MN PH II 8/11/2008
2 North Kansas City Police 5/9/2008

2

1 LEE, COUNTY OF, FL PH II 9/29/2008
2 MARION, COUNTY OF, FL PH II 5/15/2008
3 SCHOOL BOARD OF BROWARD COUNTY, FLORIDA PH II 9/25/2008

3

0
5

Subtotal PFA count for Wave 4
Total PFAs Pending TA Completion Certification Review

Stage 2 PFAs Pending TA Completion Certification Review

Wave 1
Subtotal PFA count for Wave 1

Wave 2

Subtotal PFA count for Wave 2
Wave 3

Subtotal PFA count for Wave 3
Wave 4
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Appendix 9
800 MHz Transition Administrator, LLC

Fees and Expenses through September 30, 2008

Quarter Ending 
March 31, 2008

Quarter Ending 
June 30, 2008

Quarter Ending 
September 30, 2008 Year-to-Date

Fees
Public Safety Outreach $1,754,573 $1,546,700 $1,537,139 $4,838,412
Reconfiguration Management $1,221,893 $1,152,763 $1,249,179 $3,623,834
Frequency Management $616,558 $570,893 $566,935 $1,754,385
Financial Management $905,551 $912,902 $818,221 $2,636,674
General Counsel/Regulatory Management $1,658,624 $1,768,191 $1,672,026 $5,098,841
Stakeholder Relationship Management $905,869 $818,902 $1,068,704 $2,793,475
TA Systems Support $455,581 $419,052 $413,379 $1,288,012
Program Management Support $552,671 $484,487 $486,776 $1,523,933
Alternative Dispute Resolution $1,441,066 $1,192,878 $1,002,203 $3,636,147

Fees Subtotal $9,512,385 $8,866,767 $8,814,561 $27,193,714
Expenses $185,390 $136,475 $144,077 $465,943
Total Fees and Expenses $9,697,775 $9,003,242 $8,958,639 $27,659,656
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